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TIMELY IMPLEMENTATION OF TCMS 

 
INTRODUCTION 
 
This section itemizes and reports the findings of timely implementation of Transportation 
Control Measure (TCM) projects specified in the fiscally constrained portion, or the first two 
years (i.e., FY 2010/11-2011/12), of the 2011 FTIP.  The findings are required only for the 
applicable TCM projects contained in the approved SIPs for the relevant air basins. 
 

TRANSPORTATION CONFORMITY RULE 
 
The criteria for identifying TCM projects and the requirements for timely implementation of 
these projects are defined in the U.S. EPA’s Transportation Conformity Rule, 40 CFR Parts 51 
and 93: 
 

Transportation control measure (TCM) is any measure that is specifically identified and 
committed to in the applicable implementation plan, including a substitute or additional 
TCM that is incorporated into the applicable SIP through the process established in CAA 
section 176(c)(8), that is either one of the types listed in CAA section 108, or any other 
measure for the purpose of reducing emissions or concentrations of air pollutants from 
transportation sources by reducing vehicle use or changing traffic flow or congestion 
conditions. Notwithstanding the first sentence of this definition, vehicle technology-based, 
fuel-based, and maintenance-based measures which control the emissions from vehicles 
under fixed traffic conditions are not TCMs for the purposes of this subpart1. 

 
Section 108(f)(1)(A) of the federal CAA lists the following sixteen measures as illustrative of 
TCMs.  However, this list should not be considered exhaustive. 
 

• Programs for improved use of public transit; 
• Restriction of certain roads or lanes to, or construction of such roads or lanes for use by, 

passenger buses or high occupancy vehicles; 
• Employer-based transportation management plans, including incentives; 
• Trip-reduction ordinances; 
• Traffic flow improvement programs that achieve emission reductions; 
• Fringe and transportation corridor parking facilities, serving multiple occupancy vehicle 

programs or transit service; 
• Programs to limit or restrict vehicle use in downtown areas or other areas of emission 

concentration, particularly during periods of peak use; 
• Programs for the provision of all forms of high-occupancy, shared-ride services; 
• Programs to limit portions of road surfaces or certain sections of the metropolitan area 

to the use of non-motorized vehicles or pedestrian use, both as to time and place; 
                                                           
1 U.S. EPA, Transportation Conformity Regulations Updated March 2010, page 7. 
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• Programs for secure bicycle storage facilities and other facilities, including bicycle 
lanes, for the convenience and protection of bicyclists, in both public and private areas; 

• Programs to control extended idling of vehicles; 
• Programs to reduce motor vehicle emissions, consistent with Title II of the Clean Air Act, 

which are caused by extreme cold start conditions; 
• Employer-sponsored programs to permit flexible work schedules; 
• Programs and ordinances to facilitate non-automobile travel, provision and utilization of 

mass transit, and to generally reduce the need for single-occupant vehicle travel, as part 
of transportation planning and development efforts of a locality, including programs and 
ordinances applicable to new shopping centers, special events, and other centers of 
vehicle activity; 

• Programs for new construction and major reconstruction of paths, tracks or areas solely 
for the use by pedestrian or other non-motorized means of transportation, when 
economically feasible and in the public interest; and 

• Programs to encourage the voluntary removal from use and the marketplace of pre-1980 
model year light duty vehicles and pre-1980 model light duty trucks.2  

 
In addition to the types of measures listed above, other measures may be considered as TCM 
projects if they reduce emissions or concentrations of air pollutants from transportation sources 
by modifying vehicle use, changing traffic flow, or mitigating traffic congestion conditions.  
TCM projects may be voluntary programs, incentive-based programs, regulatory programs, as 
well as market- or pricing-based programs.  However, all TCM categories must be listed in the 
applicable (EPA-approved) SIP to be considered TCMs. 
 
It should be noted, however, that measures and projects that use technology to reduce emissions 
– such as innovations in fuel formulation technologies, or the promotion of zero-emission 
vehicles, or of alternative fueled engines – cannot be considered TCM projects.  Roadway 
capacity enhancement projects are also not typically considered TCMs. 
 
The transportation conformity process is designed to ensure timely implementation of TCM 
strategies, thus reinforcing the link between AQMP/SIPs and the transportation planning process.  
If a TCM cannot be implemented or is only partially implemented, the shortfall must be made up 
by either substituting a new TCM strategy or by enhancing other control measures through the 
substitution. 
 

CRITERIA AND PROCEDURES FOR THE TIMELY IMPLEMENTATION 
OF TCMS  
 
The Transportation Conformity Rule (40 CFR 93.113) states: 
 

(a) The transportation plan, TIP, or any FHWA/FTA project which is not from a 
conforming plan and TIP must provide for the timely implementation of TCMs from the 
applicable implementation plan. 

                                                           
2 Clean Air Act, pages 29-30. 
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 (b) For transportation plans, this criterion is satisfied if the following two conditions are 
met: 
 

(1) The transportation plan, in describing the envisioned future transportation 
system, provides for the timely completion or implementation of all TCMs in the 
applicable implementation plan which are eligible for funding under title 23 U.S.C. 
or the Federal Transit Laws, consistent with schedules included in the applicable 
implementation plan. 
 
(2) Nothing in the transportation plan interferes with the implementation of any TCM 
in the applicable implementation plan. 

 
(c) For TIPs, this criterion is satisfied if the following conditions are met: 
 

(1) An examination of the specific steps and funding source(s) needed to fully 
implement each TCM indicates that TCMs which are eligible for funding under title 
23 U.S.C. or the Federal Transit Laws are on or ahead of the schedule established in 
the applicable implementation plan, or, if such TCMs are behind the schedule 
established in the applicable implementation plan, the MPO and DOT have 
determined that past obstacles to implementation of the TCMs have been identified 
and have been or are being overcome, and that all State and local agencies with 
influence over approvals or funding for TCMs are giving maximum priority to 
approval or funding of TCMs over other projects within their control, including 
projects in locations outside the nonattainment or maintenance area. 
 
(2) If TCMs in the applicable implementation plan have previously been programmed 
for Federal funding but the funds have not been obligated and the TCMs are behind 
the schedule in the implementation plan, then the TIP cannot be found to conform if 
the funds intended for those TCMs are reallocated to projects in the TIP other than 
TCMs, or if there are no other TCMs in the TIP, if the funds are reallocated to 
projects in the TIP other than projects which are eligible for Federal funding 
intended for air quality improvement projects, e.g., the Congestion Mitigation and Air 
Quality Improvement Program. 
 
(3) Nothing in the TIP may interfere with the implementation of any TCM in the 
applicable implementation plan. 

 
(d) For FHWA/FTA projects which are not from a conforming transportation plan and 
TIP, this criterion is satisfied if the project does not interfere with the implementation of 
any TCM in the applicable implementation plan3. 

 

                                                           
3 U.S. EPA, Transportation Conformity Regulations Updated March 2010, page 27. 
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APPLICABLE SIPS IN THE SCAG REGION 
 
In the SCAG region, SIPs developed in the South Coast Air Basin and the Ventura County 
portion of the South Central Coast Air Basin contain TCM strategies and are subject to EPA’s 
Transportation Conformity Rule analyses.  The other SIPs do not contain any TCM strategies.  
The two SIPs with TCM strategies are: 

2007 Ozone SIP (SCAB) 
 
The 2007 Ozone AQMP for the SCAB was approved by the SCAQMD Board on June 1, 2007 
and by the ARB as part of the SIP on September 27, 2007.  The TCM categories in the 2007 
Ozone AQMP/SIP are consistent with the TCM01 categories established in the 1994 Ozone SIP. 

2007 Ozone SIP (Ventura County Portion of SCCAB) 
 
The 2007 Ozone SIP was approved by the Ventura County Air Pollution Control District 
(VCAPCD) on May 13, 2008 and by the ARB on June 26, 2008.  The 2007 Ozone AQMP/SIP 
revision makes no changes to previously approved TCMs contained in the 1994 SIP (as amended 
in 1995). 
 
It is noted that the Ventura County SIP does not claim emission reduction credits from TCM 
projects.  They have been included to assist transportation and air quality agencies to identify 
projects that have the potential of reducing vehicle emissions, vehicle trips and vehicle miles 
traveled.   
 

TCM REPORTING PROCESS IN THE SCAG REGION 
 
Only those TCM-category projects that have been committed for implementation are considered 
for purposes of timely implementation reporting.  As such, only those projects designated as 
TCMs in the first two years (the fiscally constrained portion) of the prevailing FTIP are 
considered for reporting.  
 
In the SCAG region, new TCMs are identified by the FTIP process.  Projects that meet the TCM 
criteria become committed TCMs and part of the applicable SIP after: 1) funds are committed for 
right-of-way or construction in the first two years (the fiscally constrained portion) of the FTIP; 
2) the FTIP is approved by the Regional Council; 3) state and federal approval of the FTIP; and 
4) concurrence by US EPA and ARB.   New TCMs (i.e., those projects first identified in the 
2011 FTIP) are listed later by county in this Section.  However, project status for these new 
TCMs will be provided in the next required timely implementation report, assuming the 2011 
FTIP is approved by the Regional Council and by FHWA and FTA. 
 
The projects reported on in this report are those TCM-category projects which have committed to 
right-of-way acquisition, construction or implementation in the first two years of the prevailing 
(2008) RTIP.  In addition, those TCM projects designated for reporting in previous RTIPs, and 
which are still under construction or implementation, will continue to be reported. TCM projects 
completed during this FTIP cycle are also reported. 
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Although project implementation remains an enforceable commitment by project sponsor 
agencies, SCAG is responsible for assuring the timely implementation of TCMs. Per a request 
from the federal agencies, beginning with the 2003 AQMP/SIP, SCAG began to develop a 
protocol for tracking currently anticipated project completion dates against previously reported 
completion dates, as provided by the county transportation commissions (CTCs). It is SCAG’s 
intention that project completion dates reported when a TCM is first listed in an approved FTIP 
will be reported in all subsequent Timely Implementation Reports alongside the most current 
completion dates, until such a time as the project is completed.  In this case, ongoing projects 
include the original date listed beginning with the 2004 RTIP, or a later RTIP when first listed as 
a committed TCM. 
 
SCAG has traditionally relied on the established project status update process used for the RTP 
and the FTIP to provide the initial structure for the Timely Implementation Report.  This data, 
which is submitted to SCAG by the CTCs, is then tabulated into a draft Timely Implementation 
Report and then re-circulated to the CTCs so as to obtain the most current project information 
available with regard to implementation status.  This final data on project implementation status, 
and on currently anticipated completion dates, is then used to establish the final Timely 
Implementation Report.  SCAG’s process integrates an assessment of the specific steps and 
funding sources needed to fully implement each TCM, and confirms that the projects are on or 
ahead of schedule; or, in the case that some particular project is delayed, the analysis establishes 
that the obstacles to implementation have been or are being overcome, and that the project is 
henceforth expected to be expeditiously implemented. 
 

TIMELY IMPLEMENTATION OF TCM PROJECTS IN THE SCAG REGION 
 
The federal Transportation Conformity Rule states that timely implementation is to be measured 
against the TCM projects in the applicable SIP.  SCAG evaluates the TCM-category projects to 
determine the anticipated level and current status of implementation.  The enforceable 
commitment is to report on the funding and implementation of TCM projects in the first two 
years of the six-year FTIP.  In each FTIP, TCM category projects roll forward and the 
enforceable commitment is automatically revised to encompass the first two-year schedule of 
TCM-category projects without the need for a SIP revision.  The implementation status of each 
of these TCM projects then continues to be reported on in subsequent FTIPs, until the TCM 
project is reported as having been completed, or the suitably replaced or substituted project has 
been completed. 

South Coast Air Basin 
 
The 2007 AQMP/SIP includes the following three TCM project categories: 

• High Occupancy Vehicle (HOV) Measures, 
• Transit and Systems Management Measures, and 
• Information-based Transportation Strategies. 
 

It should be noted that the TCM project categories in Appendix IV-C, Regional Transportation 
Strategy and Control Measures, of the 2007 Ozone AQMP/SIP, are consistent with those of 
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TCM01 specified in the 1994 and subsequent Ozone SIPs, and are updated by the list provided in 
the Timely Implementation Report section of this document.   

Ventura County Portion of SCCAB 
 
The applicable TCM projects in Ventura County include the following strategies: 

 Ridesharing 
 Non-Motorized Strategies 
 Traffic Flow Improvement Strategy 
 Land Use Strategy Transit Strategies 

 

LISTING OF TCMS SUBJECT TO TIMELY IMPLEMENTATION AND 
COMPLETED/CORRECTED PROJECTS 
 
The information in the following tables demonstrates timely implementation of TCMs (by 
County). 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

ARTESIA LAF1607 SOUTH STREET PEDESTRIAN, BIKEWAY AND 
TRANSIT IMPROVEMENT. IMPROVE PEDESTRIAN 
ENVIRONMENT AND TRANSIT STOP LOCATIONS 
WITH LANDSCAPED MEDIANS, TRANSIT 
SHELTERS, BENCHES, SIDEWALK 
ENHANCEMENTS AND LIGHTING. CLOSE 
EXISTING BIKE LANE GAP. 

2014 2014 10/1/2014 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  WAITING FOR 
METRO APPROVAL FOR 
DESIGN PHASE OF PROJECT. 
 
ON SCHEDULE. 

AVALON LAF1501 COUNTY CLUB DRIVE BIKEWAY IMPROVEMENT 
PROJECT. CONSTRUCTION OF A 4-FOOT WIDE 
CLASS II BIKE LANE IN BOTH DIRECTIONS ALONG 
A ONE MILE SECTION OF COUNTRY CLUB DRIVE. 

2013 2013 10/1/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

BALDWIN PARK LAE0076 CONSTRUCT ADD'L VEHICLE PARKING (200 TO 
400 SPACES), BICYCLE PARKING LOT AND 
PEDESTRIAN REST AREA AT THE TRANSIT 
CENTER 

2010 2010 2014 OBSTACLES ARE BEING 
OVERCOME.  DELAY 
BECAUSE THE 
ENVIRONMENTAL DOCUMENT 
WAS REJECTED BY FTA. THE 
FTA IS REVIEWING THIS 
PROJECT TO SEE IF IT 
SHOULD BE REASSIGNED TO 
FOOTHILL TRANSIT 
AUTHORITY.  

BALDWIN PARK LAF1654 BALDWIN PARK METROLINK PEDESTRIAN 
OVERCROSSING. CONSTRUCT A PEDESTRIAN 
OVERCROSSING OVER BOGART AVE AND THE 
METROLINK LINE TO LINK THE STATION WITH 
VITAL BUS TRANSFER POINTS AND TO PROVIDE 
ACCESS TO PARKING OVERFLOW AREAS. 

2015 2015 10/1/2015 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

BALDWIN PARK LAFA141 BALDWIN PARK METROLINK TRANSPORTATION 
CENTER. FUNDED THRU STIP AUGMENTATION 
CONSTRUCTION A TRANSPORTATION CENTER 
AND PARKING STRUCTURE AT THE BALDWIN 
PARK METROLINK STATION. 

2012 2012 11/1/2012 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  PROJECT FUNDING 
UPDATED.  
 
ON SCHEDULE. 

BURBANK LAF1502 SAN FERNANDO BIKEWAY. IMPLEMENT A CLASS I 
BIKEWAY ALONG SAN FERNANDO BLVD, VICTORY 
PLACE AND BURBANK WESTERN CHANNEL TO 
COMPLETE THE BURBANK LEG OF A 12 MILE 
BIKEWAY. 

2014 2014 6/30/2014 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CALTRANS LA000357 ROUTE 5: --- FROM ROUTE 170 TO ROUTE 118 
ONE HOV LANE IN EACH DIRECTION (10 TO 12 
LANES) INCLUDING THE RECONSTRUCTION OF 
THE I-5/SR-170 MIXED FLOW CONNECTOR AND 
THE CONSTRUCTION OF THE I-5/SR-170 HOV TO 
HOV CONNECTOR (CFP 345) (2001 CFP 8339; 
CFP2197). 

2008/2010 2011 12/31/2011 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

CALTRANS LA000358 ROUTE 5: --- FROM ROUTE 134 TO ROUTE 170 
HOV LANES (8 TO 10 LANES) (CFP 346)(2001 CFP 
8355). (EA# 12180, 12181,12182,12183,12184, 13350 
PPNO 0142F,151E,3985,3986,3987) SAFETEA LU # 
570.  CONSTRUCT MODIFIED IC @ I-5 EMPIRE 
AVE, AUX LNS NB & SB BETWEEN BURB 

2012/2010 2011 12/31/2014 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
RAILROAD WORK AND 
COMPLEX CONSTRUCTION 
STAGING AND 
COORDINATION OF THE 
RAILROAD AND ROADWAY 
ELEMENTS. 

CALTRANS LA000548 ROUTE 10: FROM PUENTE TO CITRUS  HOV 
LANES FROM 8 TO 10 LANES (C-ISTEA 77720) (EA# 
117080, PPNO# 0309N) 

2030/2015 2015 2/12/2016 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
ACCOMMODATING THE 
COMBINING OF TWO SOUND 
WALL PROJECTS IN THE 
SAME POST MILE.  THE 
SOUND WALL ALIGNMENT 
CAN NOT BE FINALIZED 
WITHOUT THE I-10 HOV 
WIDENING PROJECT CENTER 
LINE REALIGNMENT.  THE 
SCHEDULE OF THE SOUND 
WALL PROJECT WILL BE 
MATCHED WITH THE HOV 
PROJECT TO AVOID 
SCHEDULE CHANGES. 

CALTRANS LA01342 ROUTE 10: RT 10 FROM RT 605 TO PUENTE AVE 
HOV LANES (8+0 TO 8+2) (EA# 117070, PPNO 
0306H)  PPNO 3333 3382  AB 3090 REP (TCRP #40) 

2008/2010 2011 10/28/2013 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
RW AND UTILITIES 
RELOCATION 
COMPLICATIONS. 

CALTRANS LA0B875 ROUTE 10: HOV LANES FROM CITRUS TO ROUTE 
57/210 - (EA# 11934, PPNO# 0310B) 

2015 2015 3/15/2016 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
NEW REQUIREMENTS TO 
SWITCH FROM METRIC TO 
ENGLISH AND NEW MAPPING 
AS RESULT. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CALTRANS LA0D73 ROUTE 5: LA MIRADA, NORWALK & SANTA FE 
SPRINGS-ORANGE CO LINE TO RTE 605 
JUNCTION.  WIDEN FOR HOV & MIXED FLOW LNS, 
RECONSTRUCT VALLEY VIEW (EA 2159A0, PPNO 
2808).  TCRP#42.2&42.1 

2014 2016 12/1/2016 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  CARRYOVER FROM 
2008 FTIP WITH SCHEDULE & 
FUNDING UPDATES.  
 
ON SCHEDULE. 

CALTRANS LA996134 ROUTE 5: RTE. 5/14 INTERCHANGE & HOV LNS ON 
RTE 14 - CONSTRUCT 2 ELEVATED LANES - HOV 
CONNECTOR (DIRECT CONNECTORS) (EA# 
16800)(2001 CFP 8343) (PPNO 0168M) 

2014/2009 2013 5/24/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE. 

CALTRANS LA996137 ROUTE 60: RTE. 60 HOV LNS. FROM RTE. 605 TO 
BREA CANYON RD. -- CONSTRUCT ONE HOV LANE 
IN EACH DIRECTION) (CFP: 358, 4262, 
6137=67,150+IIP: 5,100) (EA#129410, 129421, PPNO 
0482R,0482RA) 

2008/2007 2011 5/1/2011 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

CARSON LAE2932 213TH ST. PEDESTRIAN SIDEWALK BRIGE OVER 
DOMINGUEZ CHANNEL. CONSTRUCT 213TH ST. 
PEDESTRIAN BRIDGE TO PROVIDE SAFE 
PASSAGE FOR PEDESTRIANS & WHEELCHAIRS 
OVER DOMINGUEZ CHANNEL. 

2010 2010 12/31/2012 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
FUNDING ISSUES. CITY HAS 
SUBMITTED 2009 HSIP 
APPLICATION FOR 
ADDITIONAL FUNDS. 
AWAITING THE RESULT. 

CULVER CITY LAF1717 REAL-TIME MOTORIST PARKING INFORMATION 
SYSTEM DEMONSTRATION. THIS PROJECT WILL 
PROVIDE A REAL-TIME INFORMATION SYSTEM TO 
COMMUNICATE AND GUIDE MOTORISTS TO 
AVAILABLE PARKING SPACES IN SELECTED 
PARKING STRUCTURES IN THE CITY OF CULVER 
CITY. 

2011 2011 6/30/2011 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  REVISED PROJECT 
FUNDING SCHEDULE.  
 
ON SCHEDULE. 

CULVER CITY MUNI 
BUS LINES 

LA0C8382 SEPULVEDA BLVD BUS STOP IMPROVEMENT 
PROGRAM. BUS STOP AMENITIES INC LIGHTING 
SIGNAGE, LANDSCAPING, SHELTERS, SEATING, 
LANDINGS AND TRASH RECEPTACLES. 

2008/2010 2010 6/30/2010 SUBSTITUTED WITH LAF1601-
SAN GABRIEL CITY-WIDE BUS 
SHELTER INSTALLATION IN 
APRIL 2009. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

EL MONTE LAF1504 EL MONTE: TRANSIT CYCLE FRIENDLY. EL MONTE 
PROPOSES TO IMPLEMENT THE 1ST PHASE OF 
THE EL MONTE BIKE-TRANSIT HUB COMPONENT 
(METRO BICYCLE TRANSPORTATION STRATEGIC 
PLAN) A COUNTYWIDE EFFORT TO IMPROVE BIKE 
FACILITIES 

2013 2013 10/1/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  MOU AGREEMENT 
BETWEEN METRO AND THE 
CITY APPROVED BY THE 
CITY. MOU IS IN PROCESS AT 
METRO. AGENCY IS 
PREPARING 
ENVIRONMENTAL 
DOCUMENTS FOR CALTRANS 
REVIEW.  
 
ON SCHEDULE. 

FOOTHILL TRANSIT 
ZONE 

LA0B311 PARK AND RIDE FACILITY TRANSIT ORIENTED 
NEIGHBORHOOD PROGRAM  SAFETEA-LU # 341  
(E-2006-BUSP-092) (E-2006-BUSP-173) 

2003/2005 2010 12/31/2013 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
THE ACTION BY THE CITY 
COUNCIL TO DENY THE 
ORIGINAL LOCATION OF THE 
PARK N RIDE LOT. FOOTHILL 
TRANSIT HAS BEEN 
AGGRESSIVELY EXPLORING 
OTHER ALTERNATIVE 
LOCATIONS AND HAS 
IDENTIFIED THREE 
PROSPECT PARKING 
LOCATIONS. 

GLENDALE LAE0001A PURCHASE OF CNG BUSES FOR GLENDALE 
BEELINE TRANSIT SYSTEM 

2010 2010 12/1/2011 MANUFACTURING DELAY 
OBSTACLES ARE BEING 
OVERCOME. 

LA MIRADA LA0D349 PURCHASE EXPANSION BUSES WITH ALTERNATE 
FUEL (HYBRID/ELECTRIC) 

2008 2008 6/30/2011 MANUFACTURING DELAY 
OBSTACLES ARE BEING 
OVERCOME. 

LONG BEACH LAE1296 LONG BEACH INTELLIGENT TRANSPORTATION 
SYSTEM 

2011 2011 9/30/2012 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
COORDINATION WITH 
ANOTHER ITS PROJECT 
UNDER DEVELOPMENT. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LONG BEACH LAF1530 BICYCLE SYSTEM GAP CLOSURES & IMPROVED 
LA RIVER BIKE PATH. PROJECT WILL CONSTRUCT 
PRIORITY CLASS I & III BICYCLE SYSTEM GAP 
CLOSURES IN LONG BEACH AND IMPROVE 
CONNECTION TO LA RIVER. 

2014 2014 10/1/2014 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  PROJECT START 
DELAYED BUT PROJECT 
COMPLETION IS ON 
SCHEDULE.  

LOS ANGELES 
COUNTY 

LAF1514 EMERALD NECKLACE BIKE TRAIL PROJECT. 
DESIGN AND CONSTRUCT 1.1 MILES OF CLASS I 
BIKE PATH TO CONNECT DUARTE ROAD TO THE 
SAN GABRIEL RIVER BICYCLE TRAIL. 

2011 2011 12/31/2011 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

LOS ANGELES 
COUNTY MTA 

LA0C10 MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-
ROBERTSON STATION 

2011/2012 2010 12/31/2012 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
PS&E ISSUES. 

LOS ANGELES 
COUNTY MTA 

LA0C8114 LA CITY RIDESHARE SERVICES; PROVIDE 
COMMUTE INFO, EMPLOYER ASSISTANCE AND 
INCENTIVE PROGRAMS THROUGH CORE & 
EMPLOYER RIDESHARE SERVICES & MTA 
INCENTIVE PROGRAMS.  PPNO 9003 

2009 2010 12/30/2016 NO DELAY.  ON-GOING 
PROJECT. 

LOS ANGELES 
COUNTY MTA 

LA29202U3 SAN FERNANDO VALLEY NORTH/SOUTH BRT 
EXTENSION PHASE I: METRO RAPID SERVICE 
ALONG RESEDA BLVD. AND SEPULVEDA BLVD. 
SAFETEA-LU # 183 

2005 2009 12/31/2011 OBSTACLES ARE BEING 
OVERCOME THROUGH ON 
GOING CONTRACT 
NEGOTIATION WITH THE CITY 
OF LOS ANGELES. 

LOS ANGELES 
COUNTY MTA 

LA29202U5 SAN FERNANDO VALLEY NORTH/ SOUTH BRT 
EXTENSION PHASE III: STATION ACCESSIBILITY 
AND PEDESTRIAN ENHANCEMENTS ON RESEDA 
BLVD., SEPULVEDA BLVD., AND LANKERSHIM 
BLVD. 

2005/2008 2010 2012 PROJECT IN PROGRESS, ALL 
FUNDS OBLIGATED. PROJECT 
OBSTACLES BEING 
OVERCOME THROUGH ON 
GOING CONTRACT 
NEGOTIATION WITH THE CITY 
OF LOS ANGELES. 

LOS ANGELES 
COUNTY MTA 

LA29202U6 SAN FERNANDO VALLEY NORTH/ SOUTH BRT 
EXTENSION PHASE IV: COMPLETION OF A 
NORTHBOUND BUS ONLY LANE ON A PORTION 
OF SEPULVEDA BLVD. AND OTHER 
IMPROVEMENTS. 

2005/2009 2010 2012 PROJECT IN PROGRESS, ALL 
FUNDS OBLIGATED. PROJECT 
OBSTACLES BEING 
OVERCOME THROUGH ON 
GOING CONTRACT 
NEGOTIATION WITH THE CITY 
OF LOS ANGELES. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES 
COUNTY MTA 

LA29202W MID -CITY TRANSIT CORRIDOR: WILSHIRE BLVD. 
FROM VERMONT TO SANTA MONICA 
DOWNTOWN- MID-CITY WILSHIRE BRT INCL. DIV. 
EXPANSION AND BUS ONLY LANE 

2009/2010 2011 12/31/2012 OBSTACLES ARE BEING 
OVERCOME.  PROJECT IS 
GOING THROUGH 
ENVIRONMENTAL REVIEW 
PROCESS. 

LOS ANGELES 
COUNTY MTA 

LA963542 ACQUISITION REVENUE VEHICLES - 2,513 CLEAN 
FUEL BUSES: LEASED VEH, FY02 (370) FY03 (30 
HC) + FY04 (70 HC) + (200 ARTICS); FY05-FY10 
TOTAL OF 1000 BUSES. 

2005 2012 6/30/2014 ON-GOING BUS PURCHASE 
PROJECT. 

LOS ANGELES 
COUNTY MTA 

LA974165 MACARTHUR PARK STATION IMPROVEMENTS 
INCLUDE DESIGN AND CONSTRUCTION OF A 
PLAZA TO ACCOMMODATE PUBLIC ACCESS 
(PEDESTRIAN ENTRANCES, WALKWAYS, BICYCLE 
FACILITIES) PPNO# 3417 

2002/2007 2011 12/30/2011 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  UNDER 
CONSTRUCTION.  
 
ON SCHEDULE. 

LOS ANGELES 
COUNTY MTA 

LA990305 LIGHT RAIL TRANSIT FLEET- 50 NEW RAIL CAR (26 
EXP (10 FOR METRO GOLD LINE EASTSIDE & (16) 
FOR EXPOSITION LRT)  24 REPLACEMENT CARS - 
.PPNO 3225. 

7/2/1905 2010 2012 PROJECT ON-GOING. NO 
DELAY.  ALL FUNDS 
OBLIGATED. ALL VEHICLES 
WILL BE IN SERVICE IN 2012.  

LOS ANGELES 
COUNTY MTA 

LAE0036 WILSHIRE/ VERMONT PEDESTRIAN PLAZA 
IMPROVEMENTS AND INTERMODAL PEDESTRIAN 
LINKAGES 

2011 2011 2012 PROJECT ON-GOING. NO 
DELAY.  ALL FUNDS 
OBLIGATED. ALL VEHICLES 
WILL BE IN SERVICE IN 2012.  

LOS ANGELES 
COUNTY MTA 

LAE0195 DESIGN AND CONSTRUCT IMPROVED 
PEDESTRIAN LINKAGES BETWEEN LOS ANGELES 
PIERCE COLLEGE AND MTA'S RAPID BUS 
TRANSIT STOPS TO INCLUDE PASSENGER 
AMENITIES, 2007 CFP # F1658 

2010 2014 10/1/2014 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

LOS ANGELES 
COUNTY MTA 

LAE0388A DESIGN AND CONSTRUCT IMPROVED 
PEDESTRIAN LINKAGES BETWEEN LOS ANGELES 
MISSION COLLEGE AND PUBLIC TRANSIT 
SERVICES TO INCLUDE LIGHTING, LANDSCAPIND, 
AND PASSENGER AMENITIES 

2010 2010 12/31/2010 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

LOS ANGELES, CITY 
OF 

LA002738 BIKEWAY/PEDESTRIAN BRIDGE OVER LA RIVER 
AT TAYLOR YARD CLASS I (CFP 738, 2077) (PPNO# 
3156) 

2009 2012 7/31/2015 OBSTACLES ARE BEING 
OVERCOME.  DESIGN IS ON 
HOLD, PENDING MTA'S 
SECURING OF AT-GRADE 
CROSSING OF SERVICE 
TRACKS FROM UP/SCRRA. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES, CITY 
OF 

LA0B7330 SAN FERNANDO RD ROW BIKE PATH PHSE II-
CONSTRUCT 2.75 MILES CLAS I FRM FIRST ST TO 
BRANFORD ST,ON MTA-OWND ROW PARLEL TO 
SAN FERNANDO RD. LINK CYCLSTS TO 
NUMEROUS BUS LNE. PPNO 2868. 

2005 2010 11/30/2011 OBSTACLES ARE BEING 
OVERCOME.  MINOR DELAY 
DUE TO ENVIRONMENTAL 
CLEARANCE 
DOCUMENTATION.  PROJECT 
CONSTRUCTION HAS 
STARTED (SIGNAL WORK).  
CIVIL CONSTRUCTION IS 
SCHEDULED TO BEGIN IN 
NOVEMBER, 2009. 

LOS ANGELES, CITY 
OF 

LA0C8164 EXPOSITION BLVD RIGHT-OF-WAY BIKE PATH-
WESTSIDE EXTENSION. DESIGN AND 
CONSTRUCTION OF 2.5 MILES OF CLASS 1 
BIKEWAY, LIGHTING, LANDSCAPING & 
INTERSECTION IMPROVEMENTS. (PPNO# 3184) 

2009 2010 2/2/2011 OBSTACLES ARE BEING 
OVERCOME.  PROJECT WILL 
BE COMPLETED BY 
EXPOSITION CONSTRUCTION 
AUTHORITY AS A DESIGN-
BUILD PROJECT, IN 
CONJUNCTION WITH 
EXPOSITION PHASE II LIGHT 
RAIL PROJECT. PROJECT IS 
SCHEDULED TO BEGIN IN 
EARLY 2010. 

LOS ANGELES, CITY 
OF 

LA0C8171 GAYLEY AVE BIKE LANES & STREET WIDENING. 
DESIGN AND CONSTRUCTION OF .25 MILES OF 
CLASS II BIKE LANES ON GAYLEY AVE FROM 
EXISTING BIKE LANES AT LEVERING AVENUE TO 
THE UCLA CAMPUS 

2010 2013 5/31/2013 SUBSTITUTED WITH LAF1505 
– SAN FERNARDO PACOIMA 
WASH BIKE PATH IN APRIL 
2009. 

LOS ANGELES, CITY 
OF 

LA0C8380 CHINATOWN/COLLEGE STREET GOLD  LINE 
STATION - INTERMODEL TRANS. CENTER 
ENHANCE MENT ( PEDESTRIAN WALKWAY 
BRIDGE, BUS STATION,  AND A BIKE STATION) 

2004/2008 2008 2012 SEVERE OBSTACLES ARE 
BEING OVERCOME.  DELAY IN 
CONSTRUCTION DUE TO 
ISSUES WITH EXISTING 
DEVELOPMENTS 
SURROUNDING THE CHINA 
TOWN GOLD LINE STATION. 
CITY OF LA HAS HAD 
DIFFICULTY ACQUIRING 
PROPERTY TO JOIN THE 
STATION TO BROADWAY 
THAT IS NEEDED TO BUILD 
BIKE STATION AND BRIDGE. 
CITY IS IN NEGOTIATION 
WITH THE BANK THAT OWNS 
THE PROPERTY NEEDED FOR 
THE PROJECT. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES, CITY 
OF 

LAF1450 ENCINO PARK-AND-RIDE FACILITY RENOVATION. 
RENOVATION OF THE ENCINO PARK-AND-RIDE 
FACILITY IN ORDER TO ADDRESS PHYSICAL AND 
STRUCTURAL DEFICIENCIES AND ADD CAPACITY 
TO THIS HEAVILY UTILIZED FACILITY. INCLUDES 
50 NEW PARKING SPACES AND BIKE LOCKERS. 

2013 2013 10/1/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

LOS ANGELES, CITY 
OF 

LAF1615 EASTSIDE LIGHT RAIL PEDESTRIAN LINKAGE. 
IMPROVE LINKAGES WITHIN 1/4 MILE OF METRO'S 
GOLD LINE LRT. 

2012 2012 6/29/2012 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  PE PHASE IS IN 
PROGRESS.  
 
ON SCHEDULE. 

LOS ANGELES, CITY 
OF 

LAF1657 LOS ANGELES VALLEY COLLEGE (LAVC) BUS 
STATION EXTENSION. PROJECT WILL EXTEND 
THE ORANGE LINE STATION AT THE LA VALLEY 
COLLEGE BY PROVIDING A DIRECT PEDESTRIAN 
CONNECTION FROM THE STATION TO A NEW 
PEDESTRIAN ENTRANCE TO LAVC. 

2013 2013 10/1/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

LOS ANGELES, CITY 
OF 

LAF1704 DOWNTOWN L.A. ALTERNATIVE GREEN TRANSIT 
MODES TRIAL PROGRAM. OFFER SHARED RIDE-
BICYCLE AND NEIGHBORHOOD ELECTRIC 
VEHICLE TRANSIT SERVICES TO LA CITY HALL AS 
AN ALTERNATIVE TO OVERCROWDED DASH 
SERVICE 

2014 2014 6/27/2014 NOT A TCM UNTIL 
PERMENANT. 

LOS ANGELES, CITY 
OF 

LAF1708 HOLLYWOOD INTEGRATED MODAL INFORMATION 
SYSTEM. INSTALLATION OF ELECTRONIC, 
DIRECTION AND PARKING AVAILABILITY SIGNS 
WITH INTERNET CONNECTIVITY TO PROVIDE 
ADVANCE AND REAL-TIME INFORMATION 
INTENDED TO INCREASE TRANSIT RIDERSHIP 

2015 2015 9/21/2015 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  BEGINNING WORK 
ON FIELD REVIEW AND PES 
CALTRANS FORMS.  
 
ON SCHEDULE. 

LOS ANGELES, CITY 
OF 

LAOB416 ROUTE 101: IN LOS ANGELES - DOWNTOWN OVER 
FREEWAY 101 - PEDESTRIAN BRIDGE 
ENHANCEMENT 

2010 2010 6/30/2010 NOT A TCM AS JUST AN  
UPGRADE PROJECT. 

MONROVIA LAE0039 TRANSIT VILLAGE - PROVIDE A TRANS. FACILITY 
FOR SATELLITE PARKING FOR SIERRA MADRE 
VILLA GOLD LINE STA, P-N-R FOR COMMUTERS, A 
FOOTHILL TRANSIT STORE. 

2010 2010 12/31/2012 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
ENVIRONMENTAL 
CLEARANCE ISSUES. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

PALMDALE LAF1507 AVENUE S BIKEWAY PHASE 2. CLASS I BIKEWAY 
IMPROVEMENTS ALONG THE GENERAL 
ALIGNMENT OF AVENUE S IN THE CITY OF 
PALMDALE. THIS PROJECT WILL INCLUDE 
CLOSING GAPS IN OUR LOCAL BICYCLE PLAN. 

2014 2014 10/1/2014 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  PROJECT IN PRE-
DESIGN.  
 
ON SCHEDULE. 

PASADENA LA0D372 SOUTH ACCESS PEDESTRIAN BRIDGE TO SIERRA 
MADRE VILLA LIGHT RAIL STATION. THIS 
PEDESTRIAN BRIDGE OVER THE ROUTE 210 
FREEWAY WILL PROVIDE A DIRECT AND SAFE 
APPROACH FOR PEDESTRIANS 

6/29/1905 2010 9/30/2012 OBSTACLES ARE BEING 
OVERCOME.  DELAY AS A 
RESULT OF THE PROJECT 
BEING REQUIRED TO BE RE-
DESIGNED TO MEET 
CURRENT AASHTO AND 
CALTRANS BRIDGE DESIGN 
STANDARDS. 

PASADENA LA0D47 SR 710 MITIGATION PROJECT-TRAFFIC CONTROL 
AND MONITORING SYSTEM-INTELLIGENT 
TRANSPORTATION SYSTEMS (ITS).  CONSTRUCT 
AND INSTALL ITS TECHNOLOGY AND VARIOUS 
DEGREES OF SMART SIGNALS 

2008 2008 12/30/2010 OBSTACLES ARE BEING 
OVERCOME.  
SUBSTANTIALLY COMPLETE. 
DELAY DUE TO OVERALL 
PROJECT INTEGRATION WITH 
EXISTING ITS STREET 
INFRASTRUCTURE.  LAST 
STAGE OF SYSTEM 
INTEGRATION AND TIMING IS 
CURRENTLY BEING 
COMPLETED. 

PASADENA LAE3790 THE PASADENA ITS INTEGRATES 3 
COMPONENTS; TRAFFIC SIGNAL 
COMMUNICATION AND CONTRL, TRANSIT 
VEHICLE ARRIVAL INFO AND PUBLIC PARKING 
AVAILABILITY INFO.  SAFETEA-LU PRJ #3790 AND 
#399 

2010 2013 6/2011 PROJECT IS AHEAD OF 
SCHEDULE TO BE 
COMPLETED BY JUNE 2011. 

RANCHO PALOS 
VERDES 

LAF1506 BIKE COMPATIBLE RDWY SAFETY AND LINKAGE 
ON PALOS VERDES DR. THE PROJECT WILL HAVE 
A CLASS II BIKE LANE ON BOTH SIDES OF PALOS 
VERDES DRIVE SOUTH, WITH AN UNPAVED 
SHOULDER FOR EMERGENCY USE. 

2014 2014 10/9/2014 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  CITY STAFF IN THE 
PROCESS OF COMPLETING 
THE CULTURAL RESOURCES 
SERVICES REPORT 
REQUIRED BY CALTRANS.  
 
ON SCHEDULE. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

RANCHO PALOS 
VERDES 

LAF1605 PEDESTRIAN SAFE BUS STOP LINKAGE. LINKING 
11 BUS STOPS CURRENTLY INACCESSIBLE 
BECAUSE OF LACK OF SIDEWALKS ON BOTH THE 
EAST AND WEST SIDE OF HAWTHORNE BLVD. 
FROM CREST RD. TO PALOS VERDES DR. SOUTH 
(ABOUT 13,000') 

2013 2013 12/9/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

SAN GABRIEL 
VALLEY COG 

LA0C57 ACE/GATEWAY CITIES-CONSTRUCT GRADE SEP. 
AT PASSONS BLVD IN PICO RIVERA (& MODIFY 
PROFILE OF SERAPIS AV,)(PART OF ALAMEDA 
CORR EAST PROJ.)SAFETEA-LU HPP # 1666  
(TCRP #54.3) 

2006 2010 12/31/2010 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

SAN GABRIEL 
VALLEY COG 

LA990359 GRADE SEP XINGS SAFETY IMPR; 35- MI FREIGHT 
RAIL CORR. THRGH SAN.GAB. VALLEY - EAST. L.A. 
TO POMONA ALONG UPRR ALHAMBRA &L.A. 
SUBDIV - ITS 2318 SAFETEA #2178;1436 #1934   
PPNO 2318 

2003/2009 2010 6/30/2018 NO DELAY.  ON-GOING 
PROJECT.  ADD NEW PHASE 
AND MODIFY SCOPE AND 
COMPLETION DATE. 

SANTA CLARITA LAF1424 MCBEAN REGIONAL TRANSIT CENTER PARK AND 
RIDE. PURCHASE LAND, DESIGN, AND 
CONSTRUCT A REGIONAL PARK-AND-RIDE LOT 
ADJACENT TO THE MCBEAN REGIONAL TRANSIT 
CENTER IN THE CITY OF SANTA CLARITA. 

2012 2012 10/1/2012 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.   
 
ON SCHEDULE.   

SANTA FE  SPRINGS LA0F096 NORWALK SANTA FE SPRINGS TRANSPORTATION 
CENTER PARKING EXPANSION AND BIKEWAY 
IMPROVEMENTS. PROVIDE ADDITIONAL 250 
PARKING SPACES FOR TRANSIT CENTER 
PATRONS AND IMPROVE BICYCLES ACCESS TO 
THE TRANSIT CENTER 

2011 2011 8/23/2011 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  PROJECT DESIGN 
HAS BEEN COMPLETED AND 
AGENCY IS READY TO 
ADVERTISE FOR BIDS. CITY 
IS WORKING WITH METRO 
AND CALTRANS TO SWAP 
ISTEA FUNDS FOR PROP C 
FUNDS.  
 
ON SCHEDULE. 

SANTA MONICA LAE0364 CONSTRUCT INTERMODAL PARK AND RIDE 
FACILITY AT SANTA MONICA COLLEGE CAMPUS 
ON SOUTH BUNDY DRIVE NEAR AIRPORT AVENUE 

2010 2010 12/31/2012 OBSTACLES ARE BEING 
OVERCOME.  AWAITING A 
PROJECT TITLE CHANGE IN 
THE LEGISLATURE AS FUNDS 
ARE EARMARKS.  ONCE 
APPROVED, PROJECT WILL 
BE READY TO MOVE 
FORWARD. 
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LOS ANGELES COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

SANTA MONICA LAF1534 BIKE TECHNOLOGY DEMONSTRATION. PROJECT 
WILL CONSIST OF DESIGN, INSTALLATION AND 
EVALUATION OF SEVERAL BICYCLE 
TECHNOLOGIES, INCLUDING BICYCLE ACTIVATED 
DETECTION AT INTERSECTIONS, BIKE BOXES, 
AND BIKE PARKING. 

2015 2015 6/30/2015 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  REVISED TO 
MATCH METRO 
LOASP000F1534.  
 
ON SCHEDULE. 

TORRANCE LA0D379 AUTOMATIC VEHICLE LOCATOR (AVL) PROJECT-
PHASE 2 

2007 2008 12/31/2011 OBSTACLES ARE BEING 
OVERCOME.  DELAY DUE TO 
FINANCIAL DIFFICULTIES. 
THE FINAL BID AMOUNT WAS 
MUCH HIGHER THAN THE 
ESTIMATE PROJECT COST 
AND THE AGENCY NEEDED 
TO FIND ADDITIONAL LOCAL 
FUNDING TO COMPLETE THE 
PROJECT.  PROJECT IS IN 
FINAL BAFO STAGE.  
CONTRACT TO BE AWARDED 
IN EARLY 2010, WITH WORK 
TO BEGIN SOON AFTER. 
ESTIMATED COMPLETION 
DATE OF AVL PROJECT IS 
12/31/11. 

WESTLAKE VILLAGE LA960142 LINDERO CANYON ROAD FROM AGOURA TO 
JANLOR DR CONSTRUCT BIKE PATH, RESTRIPE 
STREET, INTERSECTION WIDENING, SIGNAL 
COORDINATION             

2003/2005 2013 1/30/2013 NO CHANGE IN COMPLETION 
DATE FROM 2008 RTIP TCM 
REPORT.  UNDER 
CONSTRUCTION.  
 
ON SCHEDULE. 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

ALAMEDA 
CORRIDOR EAST 

LA990353 ALAMEDA CORRIDOR EAST – NOGALES ST 
GRADE SEP 

2006 2010 12/29/2010 DELETE PROJECT. PROJECT 
TRANSFERRED TO ALAMEDA 
CORRIDOR EAST 
(ACE).TRANSFERRED TO ACE 
ON APRIL 2008 AND IS NOW 
INCLUDED IN OUR TIP 
(LA990359) WITH TARGET 
COMPLETION OF JUNE 2012. 
DELAY DUE TO ISSUES 
TRANSFERRING THE 
PROJECT FROM ONE 
AGENCY TO ANOTHER.  

ANTELOPE VALLEY 
TRANSIT 
AUTHORITY 

LA0D428 PURCHASE PROPERTY/CONSTRUCT 
PASSENGER TRANSFER STATION 

2010 2010 6/30/2010 CORRECTED.  NOT A TCM - 
EXPANSION OF EXISTING 
FACILITIES. 

BELL GARDENS LA0F099 TRANSIT CENTER AND PARK AND RIDE; 
CONSIST OF BUS STOP AMENITIES INCLUDING 
NEW BUS SHELTER, BENCHES, LANDSCAPING 
ETC.THE TRANSIT CENTER WILL BE 
SUPPORTED BY A 283 SPACE PARK & RIDE 

2009 2010 6/30/2010 CORRECTED.  NOT A TCM - 
UPGRADE OF EXISTING 
PARKING LOT AND BUS 
TRANSFER FACILITY. 

BELLFLOWER LA996275 WEST BRANCH GREENWAY MULTI-MODAL 
TRANS. CORRIDOR DESIGN AND CONSTRUCT 
2.5 MILE CLASS I BIKE PATH ALONG MTA-
OWNED SANTA ANA BRANCH ROW INCL. 
PEDESTRIAN AND LANDSCAPING (3145) 

2006 2008 12/1/2009 COMPLETED. 

BURBANK LAF1455 CROSS-TOWN TRANSIT CONNECTOR AND 
SERVICE EXPANSION. FUNDS TO ACQUIRE TWO 
(2) OF FOUR (4) REQUESTED CNG BUSES TO 
IMPLEMENT NEW LOCAL TRANSIT SERVICE. 

2013 2013 10/1/2013 CORRECTED.  NOT 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 55). 

CALABASAS LA974100 U.S. 101 INTERJURISDICTIONAL BIKE LANE GAP 
CLOSURE CONSTRUCTION 4.5 MILES OF 
BIKEWAY IMPROVEMENTS TO CLOSE SEVERAL 
GAPS WITHIN A 12 MILE CORRIDOR(TEA21-#69)  
(PPNO# 3147) 

2003/2006 2008 12/31/2008 COMPLETED. 

CALTRANS 1178A ROUTE 405: IN LOS ANGELES AND CULVER CITY 
FROM ROUTE 90 TO ROUTE 10 - HOV LANES (SB 
5+0 TO 5+1; NB 5+0 TO 5+1 HOV) (2206LK CFP) 
OBLIGATED 6207 (034) 

2006 2008 3/15/2009 COMPLETED. 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CALTRANS LA01344 ROUTE 5: RT 5 FROM RT 118 TO RT 14 FROM 10 
TO 12 LANES HOV LANES. EA# 122001, PPNO 
0162P. GARVEE PROJECT. 

2005/2006 2008 5/20/2008 COMPLETED. 

CALTRANS LA0C8344 ROUTE 405: EXTENSION OF N/B I-405 HOV LANE-
TO EXTEND THE HOV LANE ON N/B I-405 FROM 
SOUTH OF VENTURA BL TO SO. BURBANK BLVD 
WHERE IT WILL JOIN THE EXISTING HOV LANE. 
(EA# 199620, PPNO# 2788). 

2007 2008 10/1/2007 COMPLETED. 

CALTRANS LA195900 ROUTE 405: RTE. 405 - WATERFORD AVE. TO 
RTE 10 - AUX LANE: LOS ANGELES - 
WATERFORD AV. TO RTE 10 - CONSTRUCT S/B 
AUX LANE & S/B HOV LN (2001 CFP 8354) (EA# 
195900 ,PPNO 2333). GARV 12/03 

2006/2007 2009 4/3/2009 COMPLETED. 

CALTRANS LA963724 ROUTE 210: IN LA VERNE AND CLAREMONT, 
FROM FOOTHILL BOULEVARD TO SAN 
BERNARDINO COUNTY LINE - CONSTRUCT 8-
LANE FREEWAY INCLUDING 2-HOV LANES 
(12620, 12640, 12630, 10501, 17210) 24270 

2003 2010 3/2/2010 COMPLETED. 

CALTRANS LA996138 ROUTE 5: RTE.5 HOV LNS. FROM FLORENCE 
AVE TO RTE.19 - ADD ONE LANE IN EACH 
DIRECTION 

  2016   CORRECTED.  DUPLICATE OF 
LA0D73. 

CARSON LA0C8219 SOUTH BAY PAVILION REGIONAL TRANSIT CTR. 
CONSTRUCTION OF A TRANSIT CTR AT THE 
SOUTH BAY PAVILION SHOPPING CTR TO BE 
SERVED BY ALL 8 CARSON CIRCUIT RTES & 
MTA LINES #205 & #446-447. 

2006 2010 2/28/2010 CORRECTED.  NOT A TCM 
BECAUSE THE FACILITY IS 
TO SERVE EXISTING BUS 
ROUTES. 

CLAREMONT LA0D103 PARKING FACILITY EXPANSION FOR TRANSIT 
PATRONS. THE CITY AND THE 
REDEVELOPMENT AGENCY WILL EXPAND ON 
AN EXISTING PARKING FACILITY (500 PARKING 
SPACE) FOR ADDITIONAL USE BY TRANSIT 
PATRONS. 

2006 2009 12/31/2009 COMPLETED. 

COMPTON LAOB7326 COMPTON CREEK BIKEWAY EXTSN - PHASE 
III.DSIGN & CNSTRUCT .6 MI OF CLAS 1 
BIKE/PED PATH FRM GREENLEAF BL TO 
ARTESIA FWY.WILL INC BIKE PATH, PED 
WALKWAY SIGNAGE, STRPNG. (PPNO 2869). 

2005/2006 2009 12/30/2010 CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 56). 

CULVER CITY MUNI 
BUS LINES 

LA0B400 PURCHASE CNG BUSES AND EXPAND NATURAL 
GAS FUELING FACILITY (SAFETEA-LU TRANSIT 
PROJECT #207) PROCUREMENT OF SIX (6) 40' 
CNG EXPANSION BUSES. 

2004 2008 7/1/2008 COMPLETED. 



 2011 FTIP – TECHNICAL APPENDIX TCM TIMELY IMPLEMENTATION REPORT 
 

September 2010 20

LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

FOOTHILL TRANSIT 
ZONE 

LA963526 BUS STOP ENHANCEMENT 2005 2008 12/31/2011 CORRECTED.  NOT A TCM. 

FOOTHILL TRANSIT 
ZONE 

LA9811007 AVL SYSTEM, ARRIVAL SIGNS, (SMART BUS 
PROJECT) AND LINE 187 SIGNAL PRIORITY 

2005 2008 12/31/2008 COMPLETED. 

GARDENA LA0D340 PURCHASE FIVE (5) 40 FT. ALTERNATIVE FUEL 
BUSES FOR SERVICE EXPANSION.  PART OF 
SAFETEA-LU TRANSIT PROJECT #260 ALONG 
WITH LA0D308, LA000507, AND LA0D307 

2010 2010 6/30/2010 COMPLETED. 

GLENDALE LAFA144 PURCHASE OF 4-40'CNG BUSES FOR THE 
GLENDALE BEELINE. 

  2012   COMPLETED. 

LA CANADA-
FLINTRIDGE 

LA0C8159 LA CANADA FLINTRIDGE EAST/WEST BIKEWAY 
CORRIDOR. DESIGN AND CONSTRUCTION OF 
3.42 MILES OF EAST/WEST DIRECTIONAL CLASS 
II AND CLASS III BIKEWAY IN THE CITY OF LA 
CANADA FLINTRIDGE. 

2008 2008 12/30/2009 COMPLETED. 

LONG BEACH LA0C8163 BIKEWAY AND PEDESTRIAN IMPROVEMENTS. 
1.2 MILE CLASS I BIKE/PED PATH FROM 
WALNUT AVE TO WILLOW ST AT THE BLUE LINE 
STATION. (PPNO# 3408) 

2005 2011 8/1/2010 COMPLETED. 

LONG BEACH LA0C8331 LONG BEACH WAYFINDING/TRANSIT 
CONNECTION PROGRAM OF SIGNS WILL BE 
PEDESTRIAN, VEHICULAR, A PARKING AND 
WILL INCLUDE MAPPING THAT DISPLAYS 
DESTINATIONS AND TRANSIT OPTIONS. 

2004 2009 9/30/2010 COMPLETED. 

LONG BEACH LAF1528 SAN GABRIEL RIVER BIKE PATH GAP CLOSURE 
AT WILLOW STREET. CREATION OF OFF-
STREET BICYCLE PATH TO ACHIEVE BICYCLE 
ROUTE GAP CLOSURE ON WILLOW STREET 
FROM THE SAN GABRIEL RIVER BIKE PATH 
WEST TO STUDEBAKER ROAD 

2014 2014 6/30/2014 CORRECTED.  NOT A 
COMMITTED TCM. 

LONG BEACH 
PUBLIC 
TRANSPORTATION 
COMPANY 

LA0C8383 LONG BEACH TRANSIT: BUS STOP 
IMPROVEMENT PROJ. ENHANCE 9 OF RAIL 
STATION FEEDER BUS STOPS TO EASE 
TRANSFERS, MAKE PUBLIC TRANSIT MORE 
AESTHETICALLY PLEASING & SAFER, INC 
RIDERSHIP. 

2004 2010 12/31/2010 COMPLETED. 

LOS ANGELES 
COUNTY 

LA0C8364 NORTH LA COUNTY NON-ADVERTISING BUS 
STOP SHELTERS. INSTALLATION OF BUS 
SHELTERS WITH SEATING AT BUS STOPS WITH 
GREATEST # OF DAILY BOARDING IN NORTH 
LOS ANGELES COUNTY. PPNO 3229. 

2006/2007 2010 6/30/2010 CORRECTED.  NOT 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 56). 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES 
COUNTY 

LA996289 SOUTH BAY BIKE TRAIL PED. ACCESS 
RAMPS/SIDEWALKS - DESIGN OF RAMPS, 
WALKWAYS TO PROVIDE ACCESS TO THE STH. 
BAY TRAIL AT DOCKWEILER STATE BEACH 
(2006 STIP) 

2010 2010 12/30/2011 CORRECTED.  NOT A TCM 
SINCE IT IS AN ACCESS 
IMPROVEMENT TO A 
RECREATIONAL PEDESTRIAN 
TRAIL. 

LOS ANGELES 
COUNTY 

LAF1414 THIRD STREET & LA VERNE AVENUE PARKING 
STRUCTURE. CONSTRUCT A PARKING 
STRUCTURE AT THIRD STREET AND LA VERNE 
AVENUE TO PROVIDE PARK AND RIDE SPACES 
FOR AREA TRANSIT USERS. 

2016 2016 6/30/2015 CORRECTED.  NOT A 
COMMITTED TCM. 

LOS ANGELES 
COUNTY 

LAF1511 EASTSIDE LIGHT RAIL BIKE INTERFACE 
PROJECT. PROJECT INCLUDES DESIGN AND 
CONSTRUCTION OF BIKE ROUTES WITH 
APPROPRIATE SIGNAGE AND STRIPING TO 
ACCESS METRO GOLD LINE STATIONS. 

2014 2014 10/21/2014 CORRECTED.  NOT A 
COMMITTED TCM. 

LOS ANGELES 
COUNTY 

LAF1513 FIJI WAY BICYCLE LANE PROJECT. WIDEN THE 
SOUTH SIDE OF FIJI WAY FROM WEST OF 
ADMIRALTY WAY FOR BIKE LANES. 

2014 2014 10/9/2014 CORRECTED.  NOT A 
COMMITTED TCM 

LOS ANGELES 
COUNTY MTA 

LA0C8413 METRO RAPID BUS STATIONS-PHASE II: 
INCLUDES COMMUNICATIONS & EQUIPMENT 

2006/2007 2012 10/1/2016 CORRECTED.  NOT A TCM 
PROJECT SINCE IT IS 
PROVIDING ONLY 
EQUIPMENT AND BUS 
SHELTERS FOR EXISTING 
RAPID PROGRAM AND 
SUPPLEMENTAL TO 
LA29202W - WILSHIRE RAPID 
PHASE I & II WHICH IS A TCM. 

LOS ANGELES 
COUNTY MTA 

LA0F021 
NOT IN 
2008 
REPORT. 

EXPOSITION LIGHT RAIL TRANSIT SYSTEM 
PHASE II - TO SANTA MONICA 

6/30/2016 6/30/2016 12/31/2015 CORRECTED.  NOT A 
COMMITTED TCM 

LOS ANGELES 
COUNTY MTA 

LA29202U4 SAN FERNANDO VALLEY NORTH/ SOUTH BRT 
EXTENSION PHASE II: BUS SPEED 
IMPROVEMENTS ALONG METRO RAPID 
CORRIDORS AND EXPANSION OF EXISTING 
PARK & RIDE FACILITY. 

2005/2007 2010 12/31/2010 COMPLETED. 

LOS ANGELES 
COUNTY MTA 

LA29202V EASTSIDE TRANSIT CORRIDOR - UNION 
STATION TO ATLANTIC VIA 1ST ST. TO LORENA, 
THEN 3RD ST. VIA 3RD/BEVERLY BLVD. TO 
ATLANTIC (EASTSIDE LRT  PPNO 3358) 

2009/2010 2010 6/30/2010 COMPLETED. 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES 
COUNTY MTA 

LA29202V EASTSIDE TRANSIT CORRIDOR - UNION 
STATION TO ATLANTIC VIA 1ST ST. TO LORENA, 
THEN 3RD ST. VIA 3RD/BEVERLY BLVD. TO 
ATLANTIC (EASTSIDE LRT  PPNO 3358) 

  6/30/2010 6/30/2010 COMPLETED. 

LOS ANGELES, CITY 
OF 

LA0C53 HOLLYWOOD INTERMODAL TRANSPORTATION 
AND PUBLIC PARKING CENTER ON 
HAWTHORNE AVE. BETWEEN HIGHLAND 
AVENUE AND NORTH ORANGE DRIVE (EXIST 
500 SP PARK STRUCTURE).TCRP#49.2 

2004 2011 10/1/2020 CORRECTED.  NOT A TCM 
BECAUSE THIS IS A 
REPLACEMENT PROJECT. 

LOS ANGELES, CITY 
OF 

LA0C8123 SAN PEDRO ATSAC/ATSC PROJ. PROVIDE 
ATSAC/ATCS RELATED IMPROVEMENTS TO 57 
SIGNALIZED INTERSECTIONS THRU 
IMPLEMENTATION OF A COMPUTER-BASED 
REAL TIME TRFFC SIGNAL MONITORING CNTRL 
SYS. 

  2011 4/1/2012 COMPLETED. 

LOS ANGELES, CITY 
OF 

LA0C8173 NORTHRIDGE METROLINK STN PARKING 
IMPRVMENT. CONSTRCT ADDT'L 100 PRKING 
SPCS & RECONFIGURE SOUTHERN PRTION OF 
EXISTING PRKNG LOT TO YIELD AN ADDT'L 40 
NET PRKING SPCES TOTAL 400 SPC. 

2007 2009 12/31/2009 COMPLETED. 

LOS ANGELES, CITY 
OF 

LA0C8174 LITTLE TOKYO PEDESTRIAN LINKAGES. 
CONSTRUCTN OF IMPRVEMNTS: SIDEWLK & 
CROSSWALK ENHANCMNTS, STREET 
FURNITURE & LANDSCAPING TO PROMOTE 
PEDESTRIAN TRAVEL W/IN LITTLE TOKYO. 
PPNO 3116. 

2004/2006 2009 6/30/2009 COMPLETED. 

LOS ANGELES, CITY 
OF 

LA0C8209 HOLLYWOOD MEDIA DISTRICT-PED IMPRV. 
STREETSCAPE ELEMNTS: LANDSCAPE MEDIAN 
ISLANDS, PED LIGHTING,STAMPED XWALK, ON 
SANTA MONICA BL- VINE ST TO HIGHLAND & 
HIGHLAND - MELROSE TO FOUNTAIN 

2005 2009 6/30/2011 CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 56). 

LOS ANGELES, CITY 
OF 

LA0C8242 BUS STOP IMPROVEMENTS ON SAN FERNANDO 
ROAD & TC LIGHTING; ENHANCE PASSENGER 
FACILITIES AT VARIOUS BUS STOPS WITH 
GREATEST NUMBER OF DAILY BOARDINGS ON 
EAST SIDE OF SAN FERNANDO RD. 

2008 2010 7/31/2010 COMPLETED. 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES, CITY 
OF 

LA0G157 LACRD - CITY OF LOS ANGELES INTELLIGENT 
PARKING MANAGEMENT PROGRAM. 

  12/31/2010 12/31/2010 COMPLETED. 

LOS ANGELES, CITY 
OF 

LAE0566 PURCHASE OF SIX (6) ALTERNATIVE FUELED 
VEHICLES TO BE USED IN THE EXPANSION OF 
THE LAX REMOTE TERMINAL FLYAWAY 
SHUTTLE BUS SYSTEM. LOS ANGELES WORLD 
AIRPORTS WILL OPERATE THESE BUSES 
BETWEEN NEW PARK-N-RIDE LOTS AND LAX 
AIRPORT. 

2011 2011 12/31/2011 COMPLETED. 

LOS ANGELES, CITY 
OF 

LAE0567 INTERMODAL TRANSPORTATION CENTER 
WHICH WOULD ENHANCE PASSENGER 
SERVICE BETWEEN AREA RAIL AND BUS 
TRANSIT AND THE LAX AIRPORT. 

2010 2013 10/1/2018 CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
BASED ON EXISTING 
PROJECT DESCRIPTION PER 
2011 FTIP GUIDELINES TABLE 
IV-A (PAGE 56). 

LOS ANGELES, CITY 
OF 

LAF1609 MAIN STREET BUS STOP AND PEDESTRIAN 
IMPROVEMENTS. DESIGN AND CONSTRUCT 
BUS STOP AND PEDESTRIAN IMPROVEMENTS 
THAT WILL INCREASE THE USAGE AND 
CAPACITY OF PEDESTRIAN FACILITIES ALONG 
A 0.4 MILE STRETCH OF MAIN STREET. 

  2015 10/1/2015 CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 56). 

LOS ANGELES, CITY 
OF 

LAF1611 CESAR CHAVEZ TRANSIT CORRIDOR (110 FWY 
TO ALAMEDA). INSTALLATION OF 
PEDESTRIAN/TRANSIT RIDER AMENITIES INC. 
BUS STOP GARDENS AT THREE 
INTERSECTIONS, NEW PEDESTRIAN LIGHTING, 
STREET TREES IN A LANDSCAPED PARKWAY & 
WAYFINDING SIGNAGE. 

2015 2015 10/1/2015 CORRECTED.  NOT A TCM 
PROJECT – INSTALLATION 
OF AMENITIES. 

LOS ANGELES, CITY 
OF 

LAF1612 CENTURY CITY URBAN DESIGN AND 
PEDESTRIAN CONNECTION PLAN. PROJECT 
WILL IMPLEMENT SIDEWALK IMPROVEMENTS, 
DECORATIVE CROSSWALKS, MEDIAN ISLAND, 
CURB RAMPS, PEDESTRIAN LIGHTING, 
SHELTERS, BENCHES, TRASH RECEPTACLES & 
STREET TREES. 

  2013 12/31/2015 CORRECTED.  NOT A 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 56). 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

LOS ANGELES, CITY 
OF 

LAF1613 EXPO LINE STN STREETSCAPE PROJECT-EAST 
CRENSHAW TO JEFFERSON. DESIGN & 
CONSTRUCTION OF PEDESTRIAN RELATED 
STREETSCAPE IMPROVEMENTS WITHIN 1/4 
MILE FROM EACH OF 3 LIGHT RAIL STATIONS 
ALONG EXPOSITION BLVD BETWEEN 
CRENSHAW & JEFFERSON. 

2013 2013 9/30/2012 CORRECTED.  NOT A TCM 
PROJECT – STREETSCAPE 
IMPROVEMENTS. 

LOS ANGELES, CITY 
OF 

LAF1617 HOLLYWOOD PEDESTRIAN/TRANSIT 
CROSSROADS PHASE II. DESIGN AND INSTALL 
PEDESTRIAN AND TRANSIT USER 
ENHANCEMENTS, EXTENDING THE ORIGINAL 
HOLLYWOOD PEDESTRIAN/TRANSIT 
IMPROVEMENT PROJECT TO INCLUDE 
HIGHLAND AVENUE AND VINE STREET. 

2013 2013 12/25/2013 CORRECTED.  NOT A TCM 
PROJECT.  PROJECT IS A 
PEDESTRIAN ENHANCEMENT 
PROJECT WHICH INCLUDES 
SIDEWALK 
RECONSTRUCTION, TREES 
AND STREET FURNITURE. 

LOS ANGELES, CITY 
OF 

LAF1630 WASHINGTON BLVD TRANSIT ENHANCEMENTS. 
WASHINGTON BL TRANSIT ENHANCEMENT IS A 
STREETSCAPE DESIGN PROJECT THAT 
ENCOURAGES INCREASED USE OF PUBLIC 
TRANSIT WHILE SUPPORTING LAND USES THAT 
ARE COMPATIBLE W/TOD 

  2014 12/31/2014 CORRECTED.  NOT A 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 56). 

LOS ANGELES, CITY 
OF 

LAF1662 SOLANO CANYON-ZANJA MADRE-CHINATOWN-
BROADWAY BUS STOP IMPROV. IMPROVE 8 
BUS STOPS ALONG BROADWAY-BERNARD ST 
TO SOLANO AV WITH STREET FURNITURE & 
LANDSCAPING, INCREASING ACCESSIBILITY, 
TRANSFERS & TRANSIT USE 

  2014 6/30/2011 CORRECTED.  NOT A 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 56). 

LOS ANGELES, CITY 
OF 

LAF1663 SUNSET JUNCTION TRANSIT PLAZA. CONVERT 
AN UNUSED ROADWAY SECTION INTO A 
TRANSIT PLAZA WITH NEW CONCRETE 
PLATFORM, STREET FURNITURE, PED LIGHTS, 
& LANDSCAPING, INCREASING ACCESSIBILITY, 
TRANSFERS & TRANSIT USE. 

  2014 6/30/2013 CORRECTED.  NOT A 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 56). 

MONTEBELLO LA55201 CONTINUING PROJECT - BUS STOP 
IMPROVEMENTS ,AMENITIES ,SHELTERS ,ETC 

2010 2010 12/31/2010 COMPLETED. 

PALMDALE LAF1508 6TH STREET EAST BIKEWAY EXTENSION. THIS 
PROJECT WILL PROVIDE A MISSING LINK IN THE 
CLASS I BWY TO CONNECT THE EXISTING 
SIERRA HWY BIKEWAY TO THE 
TRANSPORTATION CENTER AND AN EXISTING 
BIKEWAY IN CLOCK TOWER PLAZA 

2015 2015 10/1/2015 CORRECTED.  NOT A 
COMMITTED TCM 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

PASADENA LA0D99 PURCHASE 2 EXPANSION LOW-FLOOR, 
HANDICAPPED ACCESSIBLE, ALTERNATIVE 
FUEL TRANSIT BUSES. 

2004 2010 12/31/2010 COMPLETED. 

PASADENA LAF1655 EAST COLORADO BOULEVARD PEDESTRIAN 
ENHANCEMENTS (PHASE I). INSTALLATION OF 
PEDESTRIAN-SCALE STREET LIGHTING ON 
REGIONALLY SIGNIFICANT STREET IN A 
SPECIFIC PLAN AREA OF PASADENA IN ORDER 
TO INCREASE LIVABILITY/ENHANCE 
PEDESTRIAN MOVEMENT. 

  2014 9/30/2014 CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 56). 

REDONDO BEACH LA0D299 ACQUISITION OF (6) ALTER FUEL 
TRANSIT/PARATRANSIT VEHICLES NOT TO 
EXCEED 35' SAFETEA-LU TRANSIT #251 

2010 2010 12/31/2012 CORRECTED.  NOT A TCM 
PROJECT BECAUSE THIS IS A 
BUS REPLACEMENT 
PROJECT. 

SAN FERNANDO LAE0127 PROCUREMENT OF (3) CNG TRANSIT VEHICLES 
AND RELATED INFRASTRCTURE EQUIPMENT 
FOR FIXED ROUTE PUBLIC TRANSPORTATION. 

2010 2010 9/29/2012 CORRECTED.  NOT A TCM 
PROJECT BECAUSE THIS IS A 
BUS REPLACEMENT 
PROJECT. 

SAN FERNANDO LAF1640 SAN FERNANDO DOWNTOWN PEDESTRIAN 
IMPROVEMENT PROJECT. DESIGN AND 
CONSTRUCTION OF THE DOWNTOWN PORTION 
OF THE SAN FERNANDO CORRIDORS PLAN. 
THE PROJECT WILL INCREASE PEDESTRIAN 
ACTIVITY, PROMOTE PUBLIC TRANSIT AND 
ENHANCE SAFETY. 

  2014 9/30/2014 CORRECTED.  NOT A 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 56). 

SANTA CLARITA LA0C8130 INCIDENT MANAGEMENT - TRAVELER 
INFORMATION SUBSYSTEM;INSTALLATION OF 
SYSTEM DETECTORS, FIBER OPTIC CABLE, 
CCTV'S, AND TRAVELER INFO SYSTEM VIA 
WEBSITE, EMAIL OR CELL PHONE. 

2006 2008 6/1/2009 COMPLETED. 

SANTA CLARITA LA0C8156 SANTA CLARITA REG'L COMUTR TRAIL - I-5 TO 
RAILROAD BRIDGE & FROM RAILROAD BRIDGE 
TO ANZA DRIVE- CONSTRUCT & ACQUISITION 
OF 1.0 MI OF CLASS I BIKE PATH (PPNO 3127). 
NON-CAP. 

2006 2011 12/31/2011 COMPLETED. 

SANTA CLARITA LA0D363 SANTA CLARITA TRANSIT PHASE 2 - EXPANSION 
BUSES - 2 OVER THE ROAD COMMUTER BUSES. 

2009 2009 10/1/2010 CORRECTED.  NOT A 
REPORTABLE TCM PER 2011 
FTIP GUIDELINES TABLE IV-A 
(PAGE 55). 
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LOS ANGELES COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

SANTA CLARITA LA0F018 PURCHASE (2) EXPANSION BUSES FOR ROUTE 
8 TO THE SAN FERNANDO VALLEY 

2009 2009 CANCELED CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 55). 

SANTA MONICA LA57101 BUS FACILITY IMPROVEMENTS 2005 2010 12/30/2010 CORRECTED.  NOT A 
REPORTABLE TCM PROJECT 
PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 56). 

SOUTH PASADENA LA0B7271 BLUE LINE PEDESTRIAN LINKAGE AND SAFETY 
IMPROVEMENTS-INCLUDE SIGNAGE, 
UPGRADES CROSSWALKS, PEDESTRIAN 
LIGHTING, ENHANCED SIDEWALK AROUND THE 
STATION IN THE AREA MISSION ST STATION 

  2008 12/30/2008 COMPLETED. 

SOUTHERN 
CALIFORNIA 
REGIONAL RAIL 
AUTHORITY 

LA29204 LA-SAN BERNARDINO CR (SF UNION 
STATION-SAN BERNARDINO) CAPACITY 
IMPROVEMENTS (3037) (JARC $1982).  
DEMOT21 = 3037  

2003/2005 2009 12/31/2010 COMPLETED. 

WHITTIER LA0B7322 WHITTIER GREENWAY TRAIL-ACQUISITION, 
DESIGN, AND CONSTRUCTION MANAGEMENT 
OF 2 MILES CLASS I BIKE/PED PATH ON AN 
ABANDONED RAIL ROW FROM NORWALK TO 
FIVE POINTS.PPNO 2872 

2004 2011 12/1/2009 COMPLETED. 

WHITTIER LA0C8161 WHITTIER GREENWAY TRAIL: PICKERING BRIDE 
SEG 1 DEVT& SEG 3  P/E & DEVT. DESIGN, 
CONST& ACQUIST OF 2.86 MLES CLASS I 
BIKE/PED FAC  ON ABANDONED ROW IN 
WHITTIER PPNO#3440-EA07-932045 

2008 2008 12/7/2009 COMPLETED. 
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LOS ANGELES COUNTY – NEW COMMITTED TCM PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

2011 FTIP 
COMPLETION 

DATE 
ANTELOPE VALLEY 
TRANSIT AUTHORITY 

LA0G490 THREE (3) EXPANSION HYBRID LOCAL TRANSIT BUSES 1/31/2011 

AZUSA LAF3434 
 

AZUSA INTERMODAL TRANSIT CENTER. CONSTRUCT REGIONAL AZUSA INTERMODAL TRANSIT CENTER TO 
ACCOMMODATE EXISTING AND FUTURE PARKING DEMAND AND SUPPORT EFFECTIVE TRANSIT USE. 

6/30/2015 

BALDWIN PARK LA0D281 
 

DESIGN AND CONSTRUCT PARKING IMPROVEMENTS AT AND ADJACENT TO THE CITY'S EXISTING METROLINK 
STATION 

12/30/2010 

CALTRANS LA0G138 
 

ROUTE 010: LACRD - HOT LANES ON THE I-10 FROM ALAMEDA ST./UNION STATION TO I-605, AND ON I-110 FROM 
182 ST./ARTESIA TRANSIT CENTER TO ADAMS BLVD. CONVERSION OF HOV LANES TO HOT 
LANES.(INFRASTRUCTURE/PAVEMENT)(1HL08D01, 1HL08D03) 

12/30/2011 

CALTRANS LA0G139  ROUTE 010: LACRD - EXPAND CAPACITY OF THE I-10 HOT LANE (RESTRIPING AND BUFFER CHANGES). 
RESTRIPE TO ADD A SECOND LANE (WB - SANTA ANITA TO I-710; EB - I-710 TO BALDWIN AVE) FOR HOT LANES 
ON THE I-10. (RTP# 1HL08D01)  

12/30/2011 

CLAREMONT LAF1510 CLAREMONT PORTION OF THE CITRUS REGIONAL BIKEWAY. THIS PROJECT PROPOSES THE IMPLEMENTATION 
OF THE CLAREMONT PORTION OF THE CITRUS REGIONAL BIKEWAY UTILIZING BONITA AVENUE AND FIRST 
STREET AS PRIMARY CLASS II BIKE ROUTES. 

10/1/2012 

COVINA LA0D206  METROLINK PEDESTRIAN BRIDGE PROJECT. THIS FACILITY WILL BE CONSTRUCTED ON THE WEST SIDE OF 
CITRUS AVE. THE METROLINK STATION IS ON THE EAST SIDE OF CITRUS AVE. 

12/31/2012 

FOOTHILL TRANSIT 
ZONE 

LA0G142 
 

LACRD - 10 BUSES FOR THE I-10 EL MONTE BUSWAY. HOT LANE. (RTP# 1TR08D08 & 1TR08D07A) 12/31/2012 

FOOTHILL TRANSIT 
ZONE 

LA0G149  LACRD - I-10 HOT LANE OPERATIONS - NEW TRANSIT SERVICES.(RTP# 1OM08D02). 12/31/2011 

GARDENA 
MUNICIPAL BUS 
LINES 

LA0G147  LACRD - I-110 HOT LANE OPERATIONS - NEW TRANSIT SERVICES.(CITY OF GARDENA)(RTP# 1TR204) 12/31/2011 

GLENDALE LA0G406 FAIRMONT AVE. PARK-N-RIDE FACILITY (83 PARKING SPACES) TO SERVE COMMUTERS USING SR-134, I-5. THE 
LOCATION OF THE PARK-N-RIDE IS FAIRMONT AVENUE AND SAN FERNANDO RD. 

12/30/2012 

LOS ANGELES 
COUNTY 

LA990353  ALAMEDA CORRIDOR EAST  - NOGALES ST GRADE SEP (T21-491,  SGVCG) 12/29/2010 

LOS ANGELES 
COUNTY MTA 

LA0D198 * CRENSHAW TRANSIT CORRIDOR 12/31/2018 

LOS ANGELES 
COUNTY MTA 

LA0G010 *  REGIONAL CONNECTOR - LIGHT RAIL IN TUNNEL ALLOWING THROUGH MOVEMENTS OF TRAINS, BLUE, GOLD, 
EXPO LINES. FROM ALAMEDA / 1ST STREET TO 7TH STREET/METRO CENTER 

12/31/2019 

LOS ANGELES 
COUNTY MTA 

LA0G150 
 

LACRD - I-10 AND I-110 HOT LANE OPERATIONS (O & M), INCLUDING SECURITY, TVM AND REVENUE COLLECTION 
SERVICES, MARKETING, NEW TRANSIT (RTP ID 1TR08D7B & 10M08D01; LA0G150, LA0G151, LA0G152,1OM08D02) 

12/31/2011 

LOS ANGELES 
COUNTY MTA 

LA0G154  LACRD - EL MONTE TRANSIT CENTER IMPROVEMENTS AND EL MONTE BUSWAY IMPROVEMENTS, INCLUDING 
BIKE LOCKERS, TICKET VENDING MACHINES AT EL MONTE BUSWAY STATIONS AND UP TO 10 BUS BAYS. 

12/31/2010 

LOS ANGELES 
COUNTY MTA 

LA0G194 
 

ACQUIRE ALTERNATE FOUR (4) FUEL BUSES FOR THE CITY OF ARTESIA TO BE USED FOR NEW FIXED ROUTE 
SERVICE EARMARK ID #E2008-BUSP-0694 

10/31/2011 
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LOS ANGELES COUNTY – NEW COMMITTED TCM PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

2011 FTIP 
COMPLETION 

DATE 
LOS ANGELES 
COUNTY MTA 

LA0G196  ACQUIRE ALTERNATE FUEL BUSES FOR RIO HONDO COLLEGE 10/31/2011 

LOS ANGELES 
COUNTY MTA 

LA0G270  EXPANSION AND IMPROVEMENT TO EXISTING TRANSIT CENTER IN THE CITY OF PALMDALE. E2009-BUSP-137. 9/30/2012 

LOS ANGELES 
COUNTY MTA 

LA0G431 MULTI-MODAL TRANSIT CENTER AT CSUN TO INCLUDE PASSENGER LOADING AREAS AND BUS SHELTERS 10/1/2012 

LOS ANGELES 
COUNTY MTA 

LA0G447 * METRO PURPLE LINE WESTSIDE SUBWAY EXTENSION SEGMENT 1 - WILSHIRE/WESTERN TO FAIRFAX 12/31/2019 

LOS ANGELES, CITY 
OF 

LA0G155 
 

LACRD - TRANSIT SIGNAL PRIORITY IN THE CITY OF LOS ANGELES. 12/31/2011 

LOS ANGELES, CITY 
OF 

LAF1520 * IMPERIAL HIGHWAY BIKE LANES. THIS PROJECT INVOLVES THE MODIFICATION OF THE MEDIAN ISLAND AND 
THE WIDENING OF IMPERIAL HIGHWAY ALONG 1000 FT EAST OF PERSHING DRIVE TO ACCOMMODATE BIKE 
LANES. 

6/1/2014 

LOS ANGELES, CITY 
OF 

LAF1524 SAN FERNANDO RD. BIKE PATH PH. IIIA/IIIB - CONSTRUCTION. RECOMMEND PHASE IIIA-CONSTRUCTION OF A 
CLASS I BIKE PATH WITHIN METRO OWNED RAIL RIGHT-OF-WAY ALONG SAN FERNANDO RD. BETWEEN 
BRANFORD ST. AND TUXFORD ST INCL BRIDGE. 

10/1/2015 

LOS ANGELES, CITY 
OF 

LAF3419 SUNSET JUNCTION PHASE 2. CREATE A MULTI-MODAL TRANSIT PLAZA TO INTEGRATE PUBLIC 
TRANSPORTATION, PEDESTRIAN & BICYCLE IMPROVEMENTS THAT WOULD RESULT IN REGIONAL & LOCAL 
BENEFITS (CFP3844). TRIANGLE PROPERTY ON SUNSET BLVD BWT MANZANITA AND SANTA MONICA. 

6/30/2017 

MONTEBELLO LA0G354 
 

CONSTRUCTION OF TRANSIT CENTER AT THE COMMUNITY REC FACILITY LOCATED AT THE TAYLOR RANCH 
PARK AND RIDE FACILITY, 737 NORTH MONTEBELLO BOULEVARD, MONTEBELLO. 

12/31/2010 

PORT OF LOS 
ANGELES 

LAF3170 PORT TRUCK TRAFFIC REDUCTION PROGRAM: WEST BASIN RAILYARD. INTERMODAL RAILYARD CONNECTING 
PORT OF LA WITH ALAMEDA CORRIDOR TO ACCOMMODATE INCREASED LOADING OF TRAINS AT THE PORT, 
THEREBY REDUCING TRUCK TRIPS TO OFF-DOCK RAILYARDS. 

12/1/2014 

ROLLING HILLS 
ESTATE 

LAF1529 PALOS VERDES DRIVE NORTH BIKE LANES. CONSTRUCTION OF CLASS II BIKE LANE AND RELATED 
IMPROVEMENTS ON PALOS VERDES DRIVE NORTH 

12/31/2012 

SAN DIMAS LAF1503 BIKEWAY IMPROVEMENTS ON FOOTHILL BLVD. AT SAN DIMAS WASH. THE BWY IMPROVEMENTS ON FOOTHILL 
BLVD. AT SAN DIMAS WASH;  WILL CLOSE THE GAP ON A BRIDGE & CONNECT THE EXISTING CLASS II BIKE 
LANES TO THE EAST & WEST OF SAN DIMAS WASH CROSSING. 

12/1/2013 

SANTA MONICA LAF1533 DOWNTOWN SANTA MONICA BIKE TRANSIT STATION. STORE FRONT BIKE CENTER IN DOWNTOWN PARKING 
STRUCTURE WITH ATTENDED & SELF PARKING FOR 250 BIKES. 

6/30/2012 

SOUTHERN 
CALIFORNIA 
REGIONAL RAIL 
AUTHORITY 

LA0G153 LACRD - PLATFORMS AND PARKING IMPROVEMENTS AT THE METROLINK POMONA STATION. ADDITION OF 100 
PARKING SPACES AND EXTENSION OF PLATFORM.(G# CA-37-X052-00) 

12/31/2010 

TORRANCE LA0G145 LACRD - 4 BUSES FOR THE I-110 HARBOR TRANSITWAY HOT LANE(TORRANCE TRANSIT). (RTP# 1TR204) 12/31/2010 
TORRANCE LA0G148  LACRD - I-110 HOT LANE OPERATIONS - NEW TRANSIT SERVICES. (RTP# 1TR204) 12/31/2011 
TORRANCE LA0G358 SOUTH BAY REGIONAL INTERMODAL TRANSIT CENTER PROJECT.  THE LAND IS IN THE PROCESS OF BEING 

PURCHASED AND ESCROW WILL CLOSE ON DECEMBER 17, 2009.  PRESENTLY, THE LOT IS VACANT/OPEN LAND 
WITH NO EXISTING STRUCTURE UPON IT.  THE ADDRESS IS 465 N. CRENSHAW BLVD., TORRANCE, CA 90503. 

12/31/2015 
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LOS ANGELES COUNTY – NEW COMMITTED TCM PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

2011 FTIP 
COMPLETION 

DATE 
WHITTIER 
 

LA0G257 
 

WHITTIER GREENWAY TRAILHEAD PARK. EXTENSION OF WHITTIER GREENWAY TRAIL FROM MILLS AVENUE TO 
300 FEET EAST OF MILLS AVENUE ON CITY OWNED RIGHT-OF-WAY IN CONJUNCTION WITH THE CONSTRUCTION 
OF NEW TRAILHEAD PARK WITH A PARK AND RIDE PARKING LOT FOR NEARBY PUBLIC TRANSIT STOP. NEW 20 
SPACE PARKING LOT WOULD BE CONSTRUCTED OF "GREEN" PERMEABLE PAVEMENT IN COMPLIANCE WITH 
NPDES REQUIREMENTS. INCLUDES THE INSTALLATION OF PARK AMENITIES, DRINKING FOUNTAIN FOR THE 
CONVENIENCE OF PEDESTRIAN AND BICYCLE PATRONS OF THE WHITTIER GREENWAY TRAIL. CONSTRUCTION 
OF NEW SIDEWALKS ALONG MILLS AVENUE TO PROVIDE WHITTIER GREENWAY TRAIL CROSSING CONNECTION 
AT THE SIGNALIZED INTERSECTION OF MILLS AVENUE AT LAMBERT ROAD. 

9/30/2012 

 

*  No right-of-way or construction funding programmed in first two years.  Therefore, this is not a committed TCM. 
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ORANGE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

ANAHEIM ORA000100 GENE AUTRY WAY WEST @ I-5 (I-5 HOV 
TRANSITWAY TO HASTER) ADD 
OVERCROSSING ON I-5 (S)/MANCHESTER 
AND EXTEND GENE AUTRY WAY WEST 
FROM I-5 TO HASTER (3 LANES IN EA DIR.) 

2004 2009 2/28/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO RIGHT OF WAY 
ISSUES.  CONSTRUCTION EXPECTED 
TO START BY DECEMBER 2010. 

CALTRANS ORA000193 HOV CONNECTORS FROM SR-22 TO I-405, 
BETWEEN SEAL BEACH BLVD. (I-405 PM 
022.558) AND VALLEY VIEW ST. (SR-22 PM 
R000.917), WITH A SECOND HOV LANE IN 
EACH DIRECTION ON I-405 BETWEEN THE 
TWO DIRECT CONNECTORS.  LOCAL 
FUNDS IN THE AMOUNT OF $72,383 ARE 
PROGRAMMED IN FY 09/10 IN ORDER TO 
AC FUTURE YEAR CMAQ FUNDS. 

2010 2013 9/1/2013 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  THE 
LOW BIDDER IS BEING 
RECOMMENDED TO BE AWARDED 
WITH THE CONTRACT.  
 
ON SCHEDULE. 

CALTRANS ORA000194  HOV CONNECTORS FROM I-405 TO I-605, 
BETWEEN KATELLA AVE. (I-605 PM 
R001.104) AND SEAL BEACH BLVD. (I-405 
PM 022.643), WITH A SECOND HOV LANE 
IN EACH DIRECTION ON I-405 BETWEEN 
THE TWO DIRECT CONNECTIONS.  

2010 2013 9/1/2013  NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  SPLIT 
FROM ORA000193.  
 
ON SCHEDULE. 

FULLERTON ORA020113 FULLERTON TRAIN STATION - PARKING 
STRUCTURE, PHASE I AND II. TOTAL OF 
800 SPACES (PPNO 2026) 

2004 2011 6/30/2011 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA041501 PURCHASE (71) STANDARD 30FT 
EXPANSION BUSES - ALTERNATIVE FUEL - 
(31) IN FY08-09, (9) IN FY09-10, (7) IN FY11-
12, (6) IN FY12-13 AND (18) IN FY13-14 

2012 2012 6/30/2016 ONGOING BUS PURCHASE PROJECT. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA110501 BUS RAPID TRANSIT - 28MI FIXED BRT 
FRM BREA MALL TO IRVINE TRANS CNTR. 
INCLUDES STRUCTURES, (32) ROLLING 
STOCK, AND FEEDER SVC & IBC 
SHUTTLE- CNG SHUTTLES FROM JWA TO 
IBC. 

2010 2010 6/15/2010 SUBSTITUTED WITH TRAFFIC 
SIGNALIZATION ALONG THE SAME 
CORRIDOR.  SCAG REGIONAL 
COUNTIL ADOPTION OF THE 
SUBSTITUTION WAS FORWARDED TO 
ARB AND EPA FOR CONCURRENCE. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA110633 RIDESHARE VANPOOL PROGRAM - 
CAPITAL LEASE COSTS 

2012 2012 9/30/2012 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  FUND 
SWAP.  
 
ON SCHEDULE. 

ORANGE COUNTY 
TRANS AUTHORITY 

ORA120531 BUS RAPID TRANIST (HARBOR 
BOULEVARD BRT) - 19MILE FIXED RT BRT 

NA 2011 6/30/2011 SUBSTITUTED WITH TRAFFIC 
SIGNALIZATION ALONG THE SAME 
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ORANGE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

(OCTA) BETWEEN FULLERTON AND COSTA MESA; 
INCLUDES STRUCTURES AND (23) 
ROLLING STOCK 

CORRIDOR.  SCAG REGIONAL 
COUNTIL ADOPTION OF THE 
SUBSTITUTION WAS FORWARDED TO 
ARB AND EPA FOR CONCURRENCE. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA120532 BUS RAPID TRANIST (WESTMINSTER/17TH 
BRT) - 22MILE FIXED RT BRT BETWEEN 
SANTA ANA  AND LONG BEACH; INCLUDES 
STRUCTURES AND ( 23)  ROLLING STOCK 

2011 2011 6/30/2011 SUBSTITUTED WITH TRAFFIC 
SIGNALIZATION ALONG THE SAME 
CORRIDOR.  SCAG REGIONAL 
COUNTIL ADOPTION OF THE 
SUBSTITUTION WAS FORWARDED TO 
ARB AND EPA FOR CONCURRENCE. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA55241 PURCHASE (87) STANDARD 40 FT EXPAN 
ALT FUEL BUSES - (14) IN FY08 - 09, (44) IN 
FY10-11, (14) IN FY11-12, (2) IN FY12 - 13 
AND (13) IN FY13 -14 

2007/2010 2012 6/30/2016 NO DELAY.  ON-GOING PROJECT. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA65002 RIDESHARE SERVICES RIDEGUIDE, 
DATABASE, CUSTOMER INFO, AND 
MARKETING (ORANGE COUNTY 
PORTION). 

2010 2015 6/30/2016 NO DELAY.  ON-GOING PROJECT. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA041502 PURCHASE (48) PARATRANSIT 
EXPANSION VANS - (22) IN FY10/11, (12) IN 
FY11/12, AND (14) IN FY13/14 

2012 2012 6/30/2012  NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

TCA 10254 SJHC, 15 MI TOLL RD BETWEEN I-5 IN SAN 
JUAN CAPISTRANO & RTE 73 IN IRVINE, 
EXISTING 3/M/F EA.DIR.1 ADD'L M/F EA 
DIR, PLUS CLIMBING & AUX LNS AS REQ, 
BY 2020 PER SCAG/TCA MOU 4/5/01 

2015/2008 2015 12/31/2020 NO CHANGE IN TCM STATUS FROM 
2008 RTIP TCM REPORT.  ON-GOING 
IMPLEMENTATION PER SCAG/TCA 
MOU. 

TCA ORA050 ETC (RTE 241/261/133) (RTE 91 TO I-
5/JAMBOREE) EXISTING 2 M/F EA.DIR, 2 
ADD'L M/F IN EA. DIR, PLUS CLIMB AND 
AUX LNS AS REQ, BY 2020 PER SCAG/TCA 
MOU 4/05/01. 

2015/2010 2015 12/31/2020 NO CHANGE IN TCM STATUS FROM 
2008 RTIP TCM REPORT.  ON-GOING 
IMPLEMENTATION PER SCAG/TCA 
MOU. 

TCA ORA051 (FTC-N) (OSO PKWY TO ETC) (13MI) 
EXISTING 2 MF IN EA. DIR, 2 ADDITIONAL 
M/F LANES, PLS CLMBNG & AUX LANS AS 
REQ BY 2020 PER SCAG/TCA MOU 4/05/01. 

2015/2010 2015 12/31/2020 NO CHANGE IN TCM STATUS FROM 
2008 RTIP TCM REPORT.  ON-GOING 
IMPLEMENTATION PER SCAG/TCA 
MOU. 

TCA ORA052 (FTC-S) (I-5 TO OSO PKWY) (15MI) 2 MF EA. 
DIR BY 2013; AND 1 ADDITIONAL M/F EA. 
DIR. PLS CLMBNG & AUX LANES AS REQ 
BY 2030 PER SCAG/TCA MOU 4/05/01. 
#1988 

2015/2010 2030 6/15/2030 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE. 
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ORANGE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

VARIOUS 
AGENCIES 

ORA990906 LUMP SUM. TEA FUNDS FOR BICYCLE 
AND PEDESTRIAN FACILITY PROJECTS 
THROUGHOUT ORANGE COUNTY 
(PROJECTS ARE CONSISTENT WITH 40 
CFR PART 93.126,127,128, EXEMPT 
TABLES 2 & 3) 

2009 2009 12/30/2015 NO DELAY.  ON-GOING PROJECT. 

 

ORANGE COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

ANAHEIM ORA120318 ANAHEIM REGIONAL TRANS INTERMODAL 
CENTER (ARTIC) PHASE I -  INCLUDE 
EXPAND OF EXIST AMTRAK/METROLINK 
STATION AT ANA STAD TO PROVIDE 
ACCESS W/ TRANS SVC 

2010 2010 6/30/2018 CORRECTED.  NOT A COMMITTED 
TCM BECAUSE ROW FUNDS THAT 
HAVE BEEN EXPENDED WERE FOR 
RELOCATION AND IMPROVEMENTS 
TO THE EXISTING STATION AND NOT 
SPECIFICALLY FOR THE ARTIC. 

CALTRANS 10167 I-5 FROM SR-91 TO LA COUNTY LINE IN 
BUENA PARK - ADD 1 MIXED FLOW LN AND 
1 HOV LN IN EACH DIRECTION. FROM 6 - 0 
TO 8 - 2 LANES. 

2008 2008 12/31/2008 COMPLETED. 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA000104 TRANSITWAY IMPROVEMENTS AT IRVINE 
TRANSPORTATION CENTER; BUILD 900 
SPACE PARKING STRUCTURE, INCLUDING 
ENVIRONMENTAL, DESIGN AND 
CONSTRUCTION.  PPNO 9511 

2007 2007 6/15/2007 COMPLETED 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA020119 PURCHASE PARATRANSIT VEHICLES 
EXPAN (142) - (66) IN FY04/05, (21) IN 
FY05/06, (14) IN FY06/07, (13) IN FY07/08, 
(14) IN FY08/09, (14) IN FY09/10 

2007/2010 2010 6/30/2010  COMPLETED. 
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ORANGE COUNTY – NEW COMMITTED TCM PROJECTS 

LEAD AGENCY PROJECT ID PROJECT DESCRIPTION 
2011 FTIP 

COMPLETION 
DATE 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA0826016 PURCHASE (72) PARATRANSIT EXPANSION VANS - (21) IN FY09/10, (51) IN FY10/11. 6/30/2016 

ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA) 

ORA082618 PURCHASE PARATRANSIT VEHICLES EXPANSION (MISSION VIEJO) (11) IN FY09/10.  ON-GOING PROJECT. 6/30/2030 
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RIVERSIDE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CORONA RIV010227 CORONA ADVANCED TRAFFIC 
MANAGEMENT SYSTEM (ATMS) - AND 
REGIONAL ITS INTEGRATION PHASE 2. 

2005 2010 12/31/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  TOTAL 
PROJECT COST INCREASED FROM 
$1,362 TO $6,011 - ADDITIONAL 
FUNDING COST COVERED BY LOCAL 
CITY FUNDS AND TLSP FUNDING.  
 
ON SCHEDULE. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV010212 ON SR91 - ADAMS TO 60/215 IC: ADD ONE 
HOV LN IN EACH DIRECTION, RESTRIPE 
TO EXTEND 4TH WB MIXED FLOW LANE 
FROM 60/215 IC TO CENTRAL OFF-RAMP, 
RESTRIPE TO EXTEND 5TH WB MIXED 
FLOW LANE FROM 60/215 IC TO 14TH ST 
OFF-RAMP, AUX LNS (MADISON-CENTRAL), 
BRIDGE WIDENING & REPLACEMENTS, 
EB/WB BRAIDED RAMPS, IC 
MOD/RECONSTRUCT + SOUND/RETAINING 
WALLS 

2002 2015 8/3/2015 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  R/W 
PHASE HAS STARTED; ADDITIONAL 
R/W FUNDING NEEDED TO COVER 
THE EXTENSIVE UTILITY RELOCATION 
ASSOCIATED TO THE PROJECT 
IMPLEMENTATION.  
 
ON SCHEDULE. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV011211 AT N. MAIN ST/E. GRAND BLVD - 
CONSTRUCT NEW 1,000 SPACE PARKING 
STRUCTURE & CCTV/SEC ENHANCE. AT  
CORONA N. MAIN METROLINK STN (EA: 
CORSTN, PPNO: 0079D) (FY 07 5307) (UZA: 
RIV-SAN) 

2005 2011 6/30/2011 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
PROJECT WAS COMPLETED IN 
SUMMER 2009 BUT IT'S PENDING THE 
APPROVAL OF THE CHANGE ORDERS 
AND REPORT OF COMPLETION ON 
THE FEDERAL-AID PROJECT.  
 
ON SCHEDULE. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV050555 ON I-215 (N/O EUCALYPTUS AVE TO N/O 
BOX SPRINGS RD) & SR60 (E/O DAY ST TO 
SR60/I-215 JCT): RECONSTRUCT JCT TO 
PROVIDE 2 HOV DIRECT CONNECTOR LNS 
(SR60 PM: 12.21 TO 13.6) AND MINOR 
WIDENING TO BOX SPRINGS RD FROM 2 
TO 4 THROUGH LANES BETWEEN 
MORTON RD AND BOX SPRINGS RD/FAIR 
ISLE DR IC (EA: 449311) 

2011 2011 4/29/2013 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO RIGHT-OF-WAY 
ISSUES.  PROJECT IS READY TO 
START CONSTRUCTION IN THE FALL 
2010.   
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RIVERSIDE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV051201 IN CORONA - CONTINUE THE 
IMPLEMENTATION OF A 60 SPACE PARK-
AND-RIDE LOT (VIA ANNUAL LEASE 
AGREEMENT) AT LIVING TRUTH 
CHRISTIAN FELLOWSHIP AT 1114 W. 
ONTARIO AVE. 

9/30/2009  9/30/2009  6/30/2013 OBSTACLES ARE BEING OVERCOME.  
PARK-N-RIDE FACILITY WILL 
CONTINUE TO OPERATE IN FY'S 09/10, 
10/11, 11/12, AND 12/13, UNDER A 
LEASE AGREEMENT. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV061162 AT DOWNTOWN RIVERSIDE METROLINK 
STATION FOR UCR (CE-CERT): IMPLEMENT 
UCR INTELLISHARE SYSTEM 
(INTELLIGENT SHARED-USE VEHICLE 
SYSTEM) AT 2 DESIGNATED PARKING 
SPACES 

2007 2007 12/30/2010 OBSTACLES ARE BEING OVERCOME.  
COMPLETION DATE CHANGED TO 
12/30/2010 TO ALLOW UCR TO 
PROCESS CLAIM 
REIMBURSEMENT/FINAL REPORT OF 
COMPLETION TO CALTRANS LOCAL 
ASSISTANCE. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV070303 ON SR60 IN NW RIV CO: CONTINUE THE 
IMPLEMENTATION OF THE EXPANDED 
SR60 FREEWAY SERVICE PATROL (FSP) 
(BEAT #7 PATROL , 2 TRUCKS) BETWEEN 
MILIKEN AVE & MAIN ST (SR60 HOV LN 
CHANGE TCM  SUBSTITUTION PROJECT) 

2010 2010 2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  RCTC 
WILL CONTINUE THE 
IMPLEMENTATION OF THE FREEWAY 
SERVICE PATROL ALONG SR60 (BEAT 
# 7, 2 TRUCKS), BETWEEN MILLIKEN 
AVE & MAIN STREET IN FY'S 09/10.  
 
ON SCHEDULE. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV070304 ON I-215 IN SW RIV CO: CONTINUE THE 
IMPLEMENTATION OF I-215 FREEWAY 
SERVICE PATROL (FSP) (BEAT #19, 2 
TRUCKS) BETWEEN SR74/4TH ST AND 
ALESSANDRO BLVD (SR60 HOV LANE 
CHANGE TCM SUBSTITUTION PROJECT) 

2010 2010 2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  RCTC 
WILL CONTINUE THE 
IMPLEMENTATION OF THE FREEWAY 
SERVICE PATROL ALONG I-215 (BEAT 
# 19, 2 TRUCKS), BETWEEN SR74/4TH 
STREET AND ALESSANDRO 
BOULEVARD IN FY'S 09/10.  
 
ON SCHEDULE. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV070307 ON SR60 IN MORENO VALLEY: CONTINUE 
THE IMPLEMENTATION OF SR60 FREEWAY 
SERVICE PATROL (FSP) (BEAT #8, 2 
TRUCKS) BETWEEN DAY ST AND 
REDLANDS BLVD (SR60 HOV LANE 
CHANGE TCM SUBSTITUTION PROJECT) 

2010 2010 2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  RCTC 
WILL CONTINUE THE 
IMPLEMENTATION OF THE FREEWAY 
SERVICE PATROL ON SR 60 BETWEEN 
DAY STREET AND REDLANDS 
BOULEVARD IN FY'S 09/10.  
 
ON SCHEDULE. 
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RIVERSIDE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV520109 RECONSTRUCT & UPGRADE SAN JACINTO 
BRANCH LINE FOR RAIL PASSENGER 
SERVICE (RIVERSIDE TO PERRIS) (PERRIS 
VALLEY LINE) (FY 07 5307) (UZA: RIV-SAN) 

2012 2011 12/30/2012 OBSTACLES ARE BEING OVERCOME.  
ADDITIONAL FUNDING SECURED FOR 
PERRIS VALLEY LINE - RIVERSIDE TO 
PERRIS. 

RIVERSIDE 
COUNTY TRANS 
COMMISSION 
(RCTC) 

RIV520111 REGIONAL RIDESHARE - CONTINUING 
PROGRAM. 

2009 2009 12/30/2011 NO DELAY.  ON-GOING PROJECT. 

RIVERSIDE 
TRANSIT AGENCY 

RIV031207 IN WESTERN RIVERSIDE COUNTY IN THE 
CITY OF CORONA - CONSTRUCT NEW 
CORONA TRANSIT CENTER AT 31 EAST 
GRAND BLVD (5309C FY 03+04+06+08 (E-
2006-BUSP-080 & E-2008-BUSP-0688) 
EARMARKS)). 

2009 2009 12/31/2010 OBSTACLES ARE BEING OVERCOME.  
SLIGHT DELAY DUE TO MINOR 
CHANGES NEEDED TO REFLECT THE 
5309(C) ANNUAL APPROPRIATION. 

RIVERSIDE 
TRANSIT AGENCY 

RIV041029 IN RIVERSIDE - CONSTRUCT NEW 
RIVERSIDE TRANSIT CENTER AT 4141 
VINE ST., IN THE VICINITY OF DOWNTOWN 
METROLINK STATION (5309C FY 
03+04+06+08, E-2006-BUSP-156 & E-2008-
BUSP-0688 EARMARKS) (FY 09 5309) (UZA: 
RIV-SAN) (TE) 

12/30/2010  12/30/2010  12/30/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO OPTIONS AVAILABLE 
FOR LOCATIONS.  THE LOCATION 
SELECTION HAS BEEN APPROVED 
FOR THE VICINITY OF THE 
DOWNTOWN METROLINK STATION, 
AND THE CITY OF RIVERSIDE AND RTA 
ARE WORKING TOGETHER TO MOVE 
THE PROJECT FORWARD - 
CURRENTLY WORKING ON A SITE 
FEASIBILITY STUDY AND A TRAFFIC 
STUDY.   

RIVERSIDE 
TRANSIT AGENCY 

RIV041030 IN THE CITY OF HEMET - CONSTRUCT 
NEW HEMET TRANSIT CENTER (WITH 
APPROXIMATELY 4 BUS BAYS) AT 700 
SCARAMELLA CR., HEMET, CA (5309C FY 
04 + 05 EARMARKS). 

6/30/2010  12/30/2010 6/30/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO THE OPTIONS FOR 
THE LOCATION OF THE TRANSIT 
CENTER.  RTA DECIDED TO 
CONSTRUCT THE HEMET TRANSIT 
CENTER AT THEIR CURRENT HEMET 
OFFICE ON SCARAMELLA CR.   

RIVERSIDE 
TRANSIT AGENCY 

RIV050553 IN TEMECULA - CONSTRUCT NEW 
TEMECULA TRANSIT CENTER AT 27199 
JEFFERSON AVE. (SW OF JEFFERSON AVE 
& SE OF CHERRY ST)  (04, 05, 06, 07, E-
2006-091, E-2007-0131, & 2008-BUSP-0131, 
SAFETEA-LU). 

12/30/2010 12/30/2010 6/30/2013 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO FUNDING SHORTFALL - 
TOTAL PROJECT COST IS $8 MILLION 
AND ONLY $2 MILLION HAS BEEN 
SECURED.  RTA CONTINUES TO 
LOBBY FOR FEDERAL, REGIONAL, 
AND LOCAL FUNDING TO MAKE UP 
THE PROJECT SHORTFALL AND 
IMPLEMENT THE PROJECT AS SOON 
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RIVERSIDE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

AS POSSIBLE.  RTA IS CURRENTLY 
WORKING ON THE FEASIBILITY STUDY 
FOR THE PROJECT AND EXPECTS TO 
COMPLETE THE PROJECT BY 2013. 

RIVERSIDE 
TRANSIT AGENCY 

RIV051008 INSTALL MULTI-JURISDICTIONAL ATIS AT 
TRANSIT CENTERS & HIGH TRAFFIC 
CORRIDOR BUS STOPS  INCLUDING REAL 
TIME SCHEDULES, IMPROVED SIGNAGE & 
LIGHTING (MAGNOLIA CORRIDOR PHASE) 

2007 2009 12/30/2010 OBSTACLES ARE BEING OVERCOME.  
COMBINED WITH RIV061121, 
RIV061135, AND RIV 071234 RIV090609. 

RIVERSIDE 
TRANSIT AGENCY 

RIV061121 IN WESTERN RIVERSIDE COUNTY FOR 
RTA: INSTALL AUTOMATED TRAVELER 
INFORMATION SYSTEM (ATIS) ON 
VARIOUS FIXED ROUTE VEHICLES 
(APPROX 97) (SAFETEA LU EARMARK -
#171, E-2006-BUSP-157) 

2008 2009 12/30/2010 OBSTACLES ARE BEING OVERCOME.  
COMBINED WITH RIV051008, 
RIV061135, RIV071234 INTO RIV090609. 

RIVERSIDE 
TRANSIT AGENCY 

RIV061135 IN WESTERN RIV COUNTY FOR RTA: 
INSTALL AUTOMATED TRAVELER 
INFORMATION SYSTEM (ATIS) ON 
VARIOUS FIXED ROUTE VEHICLES AND AT 
APPROX 60 STOPS (SAFETEA LU #171, E-
2007-BUSP-0107) 

2009 2009 12/30/2010 OBSTACLES ARE BEING OVERCOME.  
COMBINED WITH RIV051008, 
RIV061121, RIV071234 INTO RIV090609. 

RIVERSIDE 
TRANSIT AGENCY 

RIV071234 IN WESTERN RIV COUNTY FOR RTA: 
INSTALL AUTOMATED TRAVELER 
INFORMATION SYSTEM (ATIS) ON 
VARIOUS FIXED ROUTE VEHICLES AND AT 
APPROX. 60 STOPS (SAFETEA LU #171, 
TABLE 4, 5309 PROJECTS). 

2010 2010 12/30/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
COMBINED WITH RIV051008, 
RIV061135, RIV061121 INTO RIV090609.  
 
ON SCHEDULE. 

RIVERSIDE 
TRANSIT AGENCY 

RIV090609 IN WESTERN RIVERSIDE COUNTY FOR 
RTA: INSTALL ADVANCE TRAVELER 
INFORMATION SYSTEMS (ATIS) ON 
VARIOUS FIXED ROUTE VEHICLES AND 
INSTALLATION OF ELECTRONIC MESSAGE 
SIGNS AT APPROX. 60 BUS STOPS (FY 'S 
05, 07, 08, 09, AND 10 -  5309). 

2011  2011 12/30/2011 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
COMBINE PROJECTS RIV051008, 
RIV061121, RIV061135, AND RIV071234 
INTO THIS PROJECT.  
 
ON SCHEDULE. 

RIVERSIDE 
TRANSIT AGENCY 

RIV990902 IN WESTERN RIVERSIDE COUNTY IN THE 
CITY OF PERRIS - CONSTRUCT NEW 
MULTIMODAL TRANSIT FACILITY (BUS & 
RAIL) AT 4TH AND D STREETS 

2006 2008 12/30/2010 OBSTACLES ARE BEING OVERCOME.  
PROJECT IS COMPLETE AND OPEN 
FOR USE BUT THE CHANGE ORDERS 
AND REPORT OF COMPLETION ARE 
PENDING. 
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RIVERSIDE COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

SOUTHERN CALIF 
REGIONAL RAIL 
AUTHORITY 

RIV010214 RCTC SHARE OF PURCHASE OF 
METROLINK CARS & LOCOMOTIVES - UP 
TO 47 CARS/CABS & 8 LOCOS TO BE 
ORDERED BY 6/30/06 (FY 03 & 04 5307) 
(SHARES AMONG LAOC8231, 
SBD20020801, & ORA090302) 

2005/2007 2010 12/30/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO MANUFACTURING. 

SOUTHERN CALIF 
REGIONAL RAIL 
AUTHORITY 

RIV011242 PURCHASE EXPANSION ROLLING STOCK 
(2 CAB CARS AND 3 LOCOMOTIVES) FOR 
METROLINK IEOC AND 
RIVERSIDE/FULLERTON/LA LINES (EA: 
RIVFUL, PPNO: 0079E) 

2004/2009 2009 12/30/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO MANUFACTURING. 

TEMECULA RIV62029 AT HWY 79 SO AND LA PAZ ST:  ACQUIRE 
LAND, DESIGN AND CONSTRUCT PARK-
AND-RIDE LOT - 250 SPACES (FY 05 
HR4818 EARMARK) 

2004/2007 2011 12/31/2012 OBSTACLES ARE BEING OVERCOME.  
PROJECT DELAYS DUE TO ECONOMIC 
CONDITIONS. 
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RIVERSIDE COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CALTRANS 0121D ON I-215/SR91/SR60,  RIV I215 COR 
IMPROV PROJ - FROM 60/91/215 JCT TO 
60/215 SPLIT - WIDEN 6 TO 8 LNS, 
INCLUDING MAINLINE/IC IMPROVS, ADD 
HOV, AUX, & SB TRUCK CLIMB LN (EA: 
3348U1) 

2006/2007 2009 12/30/2009 COMPLETED. 

CALTRANS 354801 JCT RTE 15 TO VALLEY WAY UC - ADD 1 
HOV AND 1 M/ F LN IN EA. DIR.  INCLUDING 
OPERATIONAL STRIPING (IN SBD CNTY 
9.05 - 9.95 & AT THE EAST END) ALSO  
WIDEN 5 UC'S & 1 OH (PPNO: 0033) 

    8/30/2008 COMPLETED. 

RIVERSIDE COUNTY 
TRANS 
COMMISSION 
(RCTC) 

46360 IN RIVERSIDE AND MORENO VALLEY ON 
SR60 FROM RT 215 TO REDLANDS BLVD 
ADD 2 HOV LANES 

12/30/2008 12/30/2008 12/30/2009 COMPLETED. 

RIVERSIDE COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV051006 IN WESTERN RIVERSIDE COUNTY FOR 
CARE CONNEXXUS INC.: PURCHASE 1 
EXPANSION LARGE BUS (APPROX 16 
PASSENGERS, GAS/DIESEL) W/ LIFT AND 
TIEDOWNS (5310 FY 05/06 CYCLE) 

2009 2008   CORRECTED.  NOT A REPORTABLE 
TCM PER 2011 FTIP GUIDELINES 
TABLE IV-A (PAGE 55). 

RIVERSIDE COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV061149 IN WESTERN RIVERSIDE COUNTY FOR 
PEPPERMINT RIDGE - PURCHASE 2 
EXPANSION MODIFIED VANS (APPROX 8 
PASS EACH, GAS/DIESEL) (FY 06/07 5310 
CYCLE) 

2010 2010 6/30/2010 COMPLETED. 

RIVERSIDE TRANSIT 
AGENCY 

RIV051005 IN WESTERN RIVERSIDE COUNTY FOR 
RTA: PURCHASE 7 TYPE II DAR VEHICLES 
(5310 FY 05/06 CYCLE) 

2009 2009   COMPLETED. 

RIVERSIDE TRANSIT 
AGENCY 

RIV070705 PURCHASE 5 EXPANSION PARATRANSIT 
TYPE II VEHICLES (APPROX 12 
PASSENGER, GAS/DIESEL) WITH WHEEL 
CHAIR LIFTS AND ACCESSORIES (FY 08 
5307) (UZA: RIV-SAN) 

2009 2009   COMPLETED. 
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RIVERSIDE COUNTY – NEW COMMITTED TCM PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

2011 FTIP 
COMPLETION 

DATE 
RIVERSIDE TRANSIT 
AGENCY 

RIV080929 IN WESTERN RIVERSIDE COUNTY FOR RTA - PURCHASE 9 - 40 FT. CNG EXPANSION BUSES TO IMPLEMENT 
EXPRESS AND/OR BRT TYPE SERVICES IN WESTERN RIVERSIDE COUNTY, PER RECENTLY COMPLETED 
COMPREHENSIVE ANALYSIS (COA). 

12/30/2010 
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SAN BERNARDINO COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

FONTANA 200431 INLAND PACIFIC ELECTRIC TRAIL - ON 
OLD SP ABANDONED RR BETWEEN I-15 
TO MAPLE AVE.-CONSTRUCT CLASS 1 
BIKE LANE (APPROX. 7 MILES LONG) 

2006 2011 12/1/2011 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

OMNITRANS 981118 BUS SYSTEM - PASSENGER FACILITIES: 
DESIGN AND BUILDING OF ONTARIO 
TRANSCENTER 

2005/2008 2009 8/31/2010 OVERCOMING DELAY ASSOCIATED 
WITH COMPLETION OF CITY 
REDEVELOPMENT PLAN. 

OMNITRANS 20060607 CHAFFEY COLLEGE TRANSCENTER - 
CONSTRUCT TRANSFER FACILITY AT 
CHAFFEY COLLEGE 

2009 2010 12/1/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

RIALTO 200450 RIALTO METROLINK STATION - INCREASE 
PARKING SPACES FROM 225-775 

2006 2011 12/1/2011 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
ENVIRONMENTAL DOCUMENT 
COMPLETED.   
 
ON SCHEDULE. 

SAN BERNARDINO, 
CITY OF 

20020802 METROLINK ADD'L PARKING STRUCTURE 
- CONSTRUCT 5 LEVEL PARKING 
STRUCTURE TO SERVE EXISTING 
METROLINK STATION AT SANTA FE 
DEPOT LOCATION 

2008 2009 6/30/2009 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
UNDER CONSTRUCTION.  
 
ON SCHEDULE. 

SANBAG SBD031505 VARIOUS LOCATIONS - LUMP SUMS   LTF, 
ARTICLE 3 BICYCLE/PEDESTRIAN 
PROJECTS (PROJECTS ARE CONSISTENT 
WITH 40 CFR PART 93.126, 127,128, 
EXEMPT TABLES 2 & 3) 

2004 2010 12/1/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

SANBAG 200074 LUMP SUM - TRANSPORTATION 
ENHANCEMENT ACTIVITIES PROJECTS 
FOR SAN BERNARDINO COUNTY-
BIKE/PED PROJECTS (PROJECTS 
CONSISTENT W/40CFR PART 
93.126,127,128, EXEMPT TABLE 2 & 3). 

2004 2011 12/1/2011 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

SANBAG 20040827 RIDESHARE PROGRAM FOR 
SOUTHCOAST AIR DISTRIST 

2009 2009 12/1/2009 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
FUNDS ARE OBLIGATED.  
 
ON SCHEDULE. 
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SAN BERNARDINO COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

VARIOUS 
AGENCIES 

713 I-215 CORRIDOR NORTH - IN SAN 
BERNARDINO, ON I-215 FROM RTE 10 TO 
RTE 210 - ADD 2 HOV & 2 MIXED FLOW 
LNS (1  IN EA. DIR.) AND OPERATIONAL 
IMP INCLUDING AUX LANES AND BRAIDED 
RAMP   

2013 2010 12/1/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

VARIOUS 
AGENCIES 

20620 UPLAND TO SAN BERNARDINO FROM LA 
CO LINE TO RTE 215 - 8 LN FREEWAY 
INCLUDING 2 HOV LNS (6+2)-210 CORR. 
W/AUX LNS THRUOUT SEGS. 9-11(SEG.11 
INCL CONNECTOR BETWEEN 210 & 215 
(MORE) 

2007/2009 2009 12/1/2010 OBSTACLES ARE BEING OVERCOME.  
ALL OF THE PROJECT IS COMPLETED 
EXCEPT FOR THE INTERCHANGE AT 
210/215. 

 
 

SAN BERNARDINO COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

COLTON 2002164 ON VALLEY BLVD. IN COLTON TO NORTH 
TO 10TH STREET CONNECTING TO 
ABANDONED RR CORRIDOR ON WEST 
SIDE OF COLTON AVE.-CONSTRUCT 
CLASS I BIKEWAY, LANDSCAPING AND 
LIGHTING 

2003/2006 2008 7/1/2008 COMPLETED. 

SANBAG 20020106 MONTCLAIR PEDESTRIAN 
UNDERCROSSING-CONSTRUCTION OF A 
2ND PLATFORM CREATES NEED FOR 
CONSTRUCTION OF NEW 
UNDERCROSSING 

2003 2008 12/1/2007 COMPLETED. 
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VENTURA COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CAMARILLO VEN050403 
** 

CALLEGUAS BIKE PATH - CONSTRUCT 
CLASS I BIKE PATH FOR 0.7 MILES FROM 
ADOLFO ROAD TO THE ROUTE 101 
FREEWAY, WITH CONNECTION TO NEW 
TRAIL AT VILLAGE AT THE PARK (PHASE 
II) 

2009 2009 9/30/2010 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO RIGHT-OF-WAY 
ISSUES WITH THE ADJACENT FLOOD 
CONTROL CHANNEL, BUT THESE 
ISSUES ARE RESOLVED AND THE 
PROJECT SHOULD SOON HAVE A 
COMPLETED DESIGN. 

FILLMORE VEN051401 
** 

ROUTE 126 AND SANTA PAULA BRANCH 
RAILROAD AT POLE CREEK - CLASS I BIKE 
PATH UNDERCROSSING 0.2 MILES IN 
LENGTH 

2009 2009 7/1/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO APPROVAL DELAYS 
WITH COUNTY WATERSHED 
PROTECTION DEPARTMENT.  THIS 
APPROVAL IS NOW CLOSE TO BEING 
OBTAINED AND THE CITY HAS 
REQUESTED AUTHORIZATION OF 
FUNDS FOR DESIGN. 

GOLD COAST 
TRANSIT 

VEN090107 EIGHT (8) CNG-FUELED 25-FOOT TO 40-
FOOT BUSES FOR EXPANSION.  BUSES 
WILL BE USED ON ALL GOLD COAST 
LINES TO REDUCE SPARE RATIO AND 
INCREASE FREQUENCY WHERE 
WARRANTED BY DEMAND. 

7/1/2011  7/1/2011  10/1/2010 THIS PROJECT IS AHEAD OF ORIGINAL 
SCHEDULE, DELIVERY OF VEHICLES 
ANTICIPATED SUMMER 2010. 

GOLD COAST 
TRANSIT 

VEN090201 MARKET/VALENTINE INDUSTRIAL PARK 
SHUTTLE SERVICE ON MARKET STREET, 
VALENTINE ROAD, AND TELEPHONE 
ROAD 

12/31/2012  12/31/2012  7/11/2012 DEMONSTRATION SERVICE BEGAN 
7/12/2009 

OJAI VEN010203 OJAI VALLEY BIKE TRAIL 
EXTENSION/FULTON ST EXTENSION. 

2002/2004 2009 7/1/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO FUNDING ISSUE 
REGARDING POTENTIAL DE-
OBLIGATION OF PREVIOUSLY 
OBLIGATED FUNDS.  CITY IS 
CURRENTLY NEGOTIATING THIS 
ISSUE WITH CALTRANS/FHWA AND 
WILL REQUEST CONSTRUCTION 
AUTHORIZATION ONCE THERE IS A 
FINAL DECISION.  ALL PRE-
CONSTRUCTION ACTIVITIES ARE 
COMPLETED. 
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VENTURA COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

OJAI VEN54164 BICYCLE & PEDESTRIAN TRAIL 
EXTENSION: FOX CYN BARRANCA FROM 
RT 150 TO OJAI VALLEY TRAIL 

2003/2006 2009 12/31/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO ROW APPROVAL 
DELAY.  THE CITY IS NOW 
UNDERTAKING A 
BICYCLE/PEDESTRIAN MASTER PLAN 
THAT WILL REVIEW THE PRIORITIES 
FOR BICYCLE/PEDESTRIAN 
IMPROVEMENTS.  THIS PROJECT IS 
BEING HELD PENDING 
DETERMINATION OF ITS RELATIVE 
PRIORITY IN THE PLAN.  AT THAT TIME 
THE CITY WILL EITHER MOVE 
FORWARD WITH THIS PROJECT OR 
REQUEST A TCM SUBSTITUTION TO A 
HIGHER-PRIORITY PROJECT. 

OXNARD VEN990317 OXNARD BLVD 5TH/VINEYARD & ON 5TH 
ST (RT 34) OXNARD BLVD/ROSE AVE 
CONSTRUCT NEW BICYCLE & 
PEDESTRIAN FACILITIES 

2003/2008 2009 7/1/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO PROTRACTED RIGHT-
OF-WAY NEGOTIATIONS WITH 
RAILROAD.  THE NEGOTIATIONS ARE 
CONTINUING WITH THE CITY HAVING 
MADE A NEW OFFER TO THE 
RAILROAD. 

SAN 
BUENAVENTURA 

VEN031229 
** 

ROUTE 126 BIKE PATH - PHASE II BIKE 
PATH (CLASS I) CROSSING THE HARMON 
BARRANCA 

2007 2009 11/30/2010 OBSTACLES ARE BEING OVERCOME.  
PROJECT COMPLETION DELAYED TO 
2010 DUE TO DELAY IN 
ENVIRONMENTAL CLEARANCE OF 
BRIDGE SPANNING WATERWAY, AND 
DELAY IN OBTAINING RIGHT-OF-WAY 
CROSSING ELECTRIC TRANSMISSION 
LINE AREA.  ALL APPROVALS HAVE 
NOW BEEN OBTAINED AND PS&E IS 
COMPLETE SO THE PROJECT IS 
READY TO START CONSTRUCTION. 

SAN 
BUENAVENTURA 

VEN031230 
** 

ROUTE 126 BIKE PATH PHASE III BIKE 
PATH (CLASS I) PARALLEL AND SOUTH OF 
ROUTE 126 FROM PARRISH TO BACH 
(ADJACENT TO IMPERIAL MOBILE HOME 
PARK) 

2010 2010 12/31/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO DIFFICULTY 
OBTAINING RIGHT-OF-WAY FROM 
ADJACENT MOBILE HOME PARK. 

SAN 
BUENAVENTURA 

VEN061007 MILLS ROAD AT MAPLE ADJACENT TO 
PACIFIC VIEW MALL - BUS TURNOUTS 
WITH BUS SHELTERS, AND OTHER BUS 
STOP AMENITIES 

2008 2008 6/1/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO RIGHT-OF-WAY ISSUE 
BUT THE ISSUE IS NOW RESOLVED 
AND FINAL DESIGN UNDERWAY. 
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VENTURA COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

SAN 
BUENAVENTURA 

VEN990319 CALIFORNIA ST BRIDGE OVER RT 101 
PEDESTRIAN ENHANCEMENTS 

2004/2005 2010 6/1/2011 NOT A TCM AS JUST AN UPGRADE. 

SANTA PAULA VEN54168 FACILITY INCL BIKEWAY/WALKWAY FROM 
SANTA PAULA CREEK TO PECK RD 
FENCING, LANDSCAPING, BRIDGE & 
DRAINAGE, PUBLIC ACCESS POINTS/ 
SAFETY ITEMS 

2003/2007 2008 6/30/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO UNANTICIPATED 
CALTRANS ENVIRONMENTAL 
DOCUMENT REQUIREMENTS AND 
HAZARDOUS MATERIAL CLEAN-UP 
ISSUES IN THE RAILROAD RIGHT-OF-
WAY.  SINCE ENVIRONMENTAL 
DOCUMENT IS NOW COMPLETE AND 
HAZARDOUS MATERIALS REMOVED.  
THE CONSTRUCTION AUTHORIZATION 
REQUEST IS UNDER REVIEW BY 
CALTRANS, AND THE PROJECT CAN 
BE ADVERTISED UPON CALTRANS 
APPROVAL. 

SIMI VALLEY VEN051201 WEST LOS ANGELES AVENUE FROM 
WEST CITY LIMIT TO EASY STREET 
CLASS II BIKE LANES 

2010 2010 12/31/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.   
 
ON SCHEDULE.   

SIMI VALLEY VEN055401 EXPAND TRANSIT MAINTENANCE 
FACILITY TO ACCOMMODATE SYSTEM 
EXPANSION 

2008 2008 7/1/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY BECAUSE THE PRELIMINARY 
DESIGN TOOK SEVERAL YEARS 
LONGER THAN EXPECTED DUE TO 
REEVALUATION OF THE SCOPE 
BASED ON FLEET SIZE 
REQUIREMENTS AND MAINTENANCE 
COMPONENT REQUIREMENTS.   THE 
FINAL DESIGN IS NOW UNDERWAY 
AND THERE ARE NO FURTHER 
KNOWN OBSTACLES TO PROJECT 
COMPLETION.  THE DESIGN IS 
CONTINUING ON THE REVISED 
SCHEDULE. 

THOUSAND OAKS VEN011209 
** 

CONSTRUCT BIKEWAY ADJACENT TO RT 
101 (SOUTH SIDE) FROM RANCHO RD TO 
WILLOW LN 

2002/2007 2008 6/30/2012 OBSTACLES ARE BEING OVERCOME.  
DELAY BECAUSE THE CITY HAS BEEN 
ADDRESSING RIGHT-OF-WAY ISSUE 
WITH PROPERTY OWNER WHICH IS 
NOT YET RESOLVED, WILL CONTINUE 
TO ATTEMPT TO DO SO, COMPLETION 
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VENTURA COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

DELAYED TO 2012. 
THOUSAND OAKS VEN031212 EXPAND TRAFFIC SIGNAL COORDINATION 

SYSTEM 
2007 2009 6/30/2010 OBSTACLES ARE BEING OVERCOME.  

DELAY DUE TO BEING COMBINED 
WITH ANOTHER TRAFFIC SIGNAL 
COORDINATION PROJECT FOR 
BETTER PRICES AND EASE 
DISRUPTION TO COMMUNITY. 

THOUSAND OAKS VEN054605 CONEJO CREEK PARK BIKE PATH - CLASS 
I BIKE PATH FOR 1.4 MILES IN CONEJO 
CREEK PARK FROM ROUTE 23 TO JANSS 
ROAD AND PAIGE LANE 

2009 2009 12/31/2009 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
PROJECT IS OUT TO BID.  
 
ON SCHEDULE. 

THOUSAND OAKS VEN056407 HILLCREST DRIVE FROM TELLER ROAD 
TO CONEJO BLVD - CLASS II BIKE LANES 

2009 2009 4/1/2011 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO POTENTIAL 
ELIMINATION OF PARKING AND RIGHT-
OF-WAY ACQUISITION REQUIRING 
COUNCIL APPROVAL.  DESIGN WORK 
IS UNDERWAY AND WORKING WITH 
COMMUNITY TO RESOLVE ISSUES 
BEFORE GOING TO COUNCIL. 

THOUSAND OAKS VEN090503 LYNN ROAD FROM HILLCREST DRIVE TO 
AVENIDA DE LOS ARBOLES CONSTRUCT 
CLASS II BIKE LANES FOR 3 MILES 
(TEA21#221). 

12/31/2010 12/31/2010 12/31/2010 NO CHANGE IN COMPLETION DATE 
FROM 2008 RTIP TCM REPORT.  
PROJECT COMBINED WITH 07-
VEN031209.  PROJECT IS UNDER 
DESIGN.  
 
ON SCHEDULE. 

VENTURA COUNTY VEN090504 
** 

1000' E. OF ROUTE 126/CTR ST TO OLD 
RANCH SITE (MIDWAY BETW ROUTE 
126/CT ST AND RANCHO CAMULOS) 
CONSTRUCT BIKE/PED PATH FOR 2.6 
MILES IN SANTA PAULA BRANCH ROW 
(PHASE III OF PIRU/CAMULUS PROJECT, 
SPLIT FROM VEN990310) 

12/31/2010  12/31/2012  12/31/2010 PROJECT IS UNDER DESIGN AND 
REMAINS ON SCHEDULE FOR 
COMPLETION. 

VENTURA COUNTY VEN990310 
** 

1000' E. OF RTE 126/CTR ST/RANCHO 
CAMULOS PIRU CRK BRIDGE (PHASE I & 
IV) FENCING RE-LAY TRK, INSTALL 
PLATFRM @ RANCHO CAMULOS 
(VEN070101) , BIKE/PED PATH FROM OLD 
RANCH SITE TO RANCHO CAMULOS . 
(BIKE/PED PATH ALSO IN VEN090504.) 

2003/2006 2010 12/31/2012 OBSTACLES ARE BEING OVERCOME.  
FURTHER DELAY DUE TO CONTINUED 
DELAY IN OBTAINING RIGHT-OF-WAY 
IN EASTERN SEGMENT. THE 
WESTERN SEGMENTS HAVE BEEN 
SPLIT OUT SEPARATELY AND ARE 
COMPLETED OR UNDERWAY.  
EFFORTS ARE ONGOING TO RESOLVE 
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VENTURA COUNTY – TCMS REPORTED IN THE 2008 RTIP TIMELY IMPLEMENTATION REPORT 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

RIGHT-OF-WAY ISSUE. 

VENTURA COUNTY 
TRANS 
COMMISSION 
(VCTC) 

VEN040501 NEAR CAMARILLO LEWIS RD WIDEN 
FROM 2 TO 4 LANES PLUS BIKE LANES 
BETWEEN RT 101 & HUENEME RD, & 
PROVIDE SIGNAL IMPROVEMENTS - CON 
PHASE (PE & ROW IN 07-VEN54122) - INCL 
FINANCE COST 

2004/2010 2008 4/27/2010 OBSTACLES ARE BEING OVERCOME.  
DELAYED DUE TO RAILROAD 
COORDINATION ISSUES ASSOCIATED 
WITH WIDENING THE GRADE 
SEPARATION. 

VENTURA COUNTY 
TRANS 
COMMISSION 
(VCTC) 

VEN070204 SMARTCARD UPGRADE 2008 2009 12/31/2010 OBSTACLES ARE BEING OVERCOME.  
DELAY DUE TO CHANGEOVER OF 
STAFF OF THE SMARTCARD VENDOR, 
THUS COMPLICATING NEGOTIATIONS 
FOR THE WORK ORDER.  THE WORK 
ORDER FOR THIS PROJECT IS NOW 
NEARLY COMPLETE AND THE WORK 
WILL COMMENCE SHORTLY. 

VENTURA COUNTY 
TRANS 
COMMISSION 
(VCTC) 

VEN93017 REGIONAL RIDESHARE PROGRAM - LUMP 
SUM, INCL RIDESHARING PROGRAM FOR 
08/09, 09/10, 10/11, 11/12, 12/13 - 
INCLUDES VENTURA COUNTY BIKE MAP 
UPDATE 

2010 2013 6/30/2015 ON-GOING PROJECT.  NO DELAY. 

 
**  Per 2011 ftip guidelines (pp 56-56), hereafter, this project will not be a reportable tcm 
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VENTURA COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

CAMARILLO VEN990305 CONSTRUCT VENTURA BLVD EXTENSION 
FROM PONDEROSA TO EAST OF CENTRAL 
AVE INCLUDING BIKE LANES 

2003/2007 2012 11/1/2009 COMPLETED. 

GOLD COAST 
TRANSIT 

VEN057403 DOWNTOWN VENTURA / VENTURA 
HARBOR DEMONSTRATION SERVICE  (3-
YEAR DEMONSTRATION) 

2008 2008 12/31/2008 COMPLETED.  (SUBSEQUENT TO 
COMPLETION OF DEMONSTRATION 
PERIOD THE SERVICE WAS 
DISCONTINUED TO INSUFFICIENT 
RIDERSHIP.) 

SIMI VALLEY VEN031202 SIMI VALLEY TRANSIT EXPANSION TO 
SERVE NEW MALL - DEMONSTRATION 
PROJECT 

2008 2008 6/30/2008 COMPLETED. 

SIMI VALLEY VEN031203 ONE (1) CNG PARATRANSIT VAN FOR 
EXPANSION 

2007 2010 6/30/2010 NOT REPORTABLE TCM PER 2011 FTIP 
GUIDELINES TABLE IV-A (PAGE 55). 

SIMI VALLEY VEN031205 SIMI VALLEY BIKE PATH CLASS I 500-FOOT 
CONNECTION FROM HIDDEN RANCH 
ROAD TO STEARNS STREET. 

2007 2009 7/30/2010 CORRECTED.  NOT A REPORTABLE 
TCM PROJECT PER 2011 FTIP 
GUIDELINES TABLE IV-A (PAGE 56). 

SIMI VALLEY VEN055410 ONE EXPANSION PARATRANSIT VAN 2008 2009 6/30/2012 CORRECTED.  NOT A REPORTABLE 
TCM PROJECT PER 2011 FTIP 
GUIDELINES TABLE IV-A (PAGE 55). 

SIMI VALLEY VEN055413 ONE EXPANSION PARATRANSIT VAN 2009 2011 6/30/2013 CORRECTED.  NOT A REPORTABLE 
TCM PROJECT PER 2011 FTIP 
GUIDELINES TABLE IV-A (PAGE 55). 

SIMI VALLEY VEN54051 IN SIMI VALLEY ARROYO SIMI BIKE TRAIL 
FROM END OF EXISTING TRAIL TO 
CORRIGANVILLE PARK. CONSTRUCT BIKE 
PATH AND LANES 

2003/2005 2008 4/10/2009 COMPLETED. 

THOUSAND OAKS VEN030613 ELECTRONIC FARE BOXES FOR 
THOUSAND OAKS TRANSIT 

2004 2008 6/1/2008 COMPLETED. 

THOUSAND OAKS VEN030614 THOUSAND OAKS TRANSPORTATION 
CENTER OPERATIONS BUILDING & 
CUSTOMER WAITING ROOM INCLUDING 
LANDSCAPING, OUTDOOR SEATING, AND 
SECURITY LIGHTING 

2008 2008 7/1/2008 COMPLETED 

THOUSAND OAKS VEN056411 ELDERLY/DISABLED SHUTTLE 
DEMONSTRATION SERVICE FROM 
THOUSAND OAKS TO KAISER HOSPITAL 
WOODLAND HILLS 

7/1/2008 7/1/2008 7/1/2008 COMPLETED. 
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VENTURA COUNTY – COMPLETED/CORRECTED PROJECTS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2008 RTIP 
COMPLETION 

DATE 

2011 FTIP 
COMPLETION 

DATE 
2011 FTIP PROJECT STATUS 

VENTURA COUNTY VEN020402 VIDEO MONITORING CAMERAS AND 
OTHER ITS IMPROVEMENTS IN VENTURA 
COUNTY INCLUDING SMARTCARD & 
PARATRANSIT DISPATCH SYSTEM 
UPGRADE 

2008 2008   COMPLETED. 

VENTURA COUNTY VEN031220 SANTA CLARA AVENUE CLASS II BIKE 
LANES FROM FRIEDRICH TO CENTRAL (1.6 
MILES) 

    6/30/2009 COMPLETED. 

VENTURA COUNTY VEN070101 PHASE 2 - SANTA PAULA BRANCH ROW - 
PIRU CREEK TO RTE 126, CONSTRUCT 
CLASS I BIKE PATH AND PEDESTRIAN 
PATH WITH GRADING ON ENTIRE ROW 
(SPLIT FROM VEN990310) 

2007 2008 7/1/2008 COMPLETED. 
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